

Shasta College

**Measure H Financial Overview Highlights
and
Bond Projects Update**

**Presented to the
Facilities Planning Committee
1/31/2020**

Shasta College Storage Building



Project Start:
8/2019
Est. Completion:
2/2020



**NICHOLS
MELBURG
ROSSETTO**
ARCHITECTS & ENGINEERS
ARCHITECT



GIFFORD CONSTRUCTION, INC.
CONTRACTOR



Shasta College Storage Building *(continued)*



CTE Building and ...



Project Start:
6/2019
Est. Completion:
5/2020



Trent Construction
CONTRACTOR



Covered Storage



RPSTC Classroom Buildings



Project Start:
6/2019

Est. Completion:
4/2020



ARCHITECT



CONTRACTOR



RPSTC Classroom Buildings *(continued)*



Agency Building



Project Start:
6/2019

Est. Completion:
4/2020




**NICHOLS
MELBURG
ROSSETTO**
ARCHITECTS / ENGINEERS
ARCHITECT



GIFFORD CONSTRUCTION, INC.
CONTRACTOR



Tehama Campus Student Services Building




Project Start:
9/2019


Est. Completion:
10/2020

LIONAKIS

ARCHITECT



CONTRACTOR



Veterans Support and Success Center



Project Start:
4/2019

Est. Completion:
2/2020





NICHOLS
MELBURG
ROSSETTO
ARCHITECTS | ENGINEERS

ARCHITECT



GIFFORD CONSTRUCTION, INC.

CONTRACTOR


Veterans Support and Success Center *(continued)*



Staff Break Room

Computer Station Desk



 **Projects Update**


Approval Received


Construction Commenced/To Commence:

- **Solar Project – East Parking Lot** (substantially complete - waiting for PG&E)
- **Veterans Center Building** (to be completed 2/2020)
- **Regional Public Safety Training Center Classroom Buildings** (to be completed 4/2020)
- **Northwest Campus Infrastructure** – adjacent to RPSTC Classroom Buildings (to be completed 4/2020)
- **CTE Building and Covered Storage** (to be completed 5/2020)
- **Tehama Campus Student Services Building** (to be completed 10/2020)
- **CIS (Computer Information Systems) Building** (to be completed 7/2021)

In Bid Process/Bid to be Awarded:

- **None**



 **Projects Update (continued)**

Under DSA Review


- **None**

Design / Construction Documents Phase

- **None**

Pre-Design Phase

- **200 Building (Library) Renovation** (FPP submitted to Chancellor’s Office 7/11/19 – Notification of project advancement to next level of review to be received end of January or early February 2020)



Other Projects

Current/Upcoming Projects

- Summer 2019 Infrastructure Project (substantially complete)
- SC Main Campus Keying & Access Control (in progress)
- Shasta College Storage Building (to be completed 2/2020)
- Horticulture Building 4500 Shade Structure (in progress)
- Main Campus Old Oregon Trail Security Fencing and Gates (in design stage)
- HSUC Security Office (in design stage)




Completed Projects

- 200 Building Exterior Infrastructure/ADA Walkway/Patio Project
- 2400 Building Electrical Upgrade
- Athletic Fieldhouse with Restrooms
- Campus Safety Relocation – Interior Remodel
- Campus Safety Site Work and ADA Paths of Travel
- Gymnasium Air Conditioning
- HSUC Folding Wall Replacement
- Interior/Exterior Lighting Project – Prop 39 & Bond
- Northeast Campus Infrastructure
- Regional Public Safety Training Center – Phase One
- SC Safety & Security Standards



For more information...

About SC / Bond Information / 2016 Bond Measure H



tmarkword@shastacollege.edu / 242-7699

Theresa Markword, Bond Program Manager

