



Shasta College

Measure H Bond Projects Update

Presented to the
Facilities Planning Committee
10/28/2022



2400-2500-2600 Buildings HVAC & Exterior Refresh

Roof resealing work



2400-2500-2600 Buildings HVAC & Exterior Refresh *(continued)*



Finished Eaves




New Fencing



2400-2500-2600 Buildings HVAC & Exterior Refresh *(continued)*



Concrete curb from CIS Building sidewalk to East parking lot.



1100 Building Sidewalk Replacement



Physical Plant Project
Funding Source: Safety Credits



1100 Building Sidewalk Replacement *(continued)*



2000 Building HVAC Replacement



Air Handling Units above the Cafeteria kitchen area



2000 Building HVAC Replacement *(continued)*



Ryan Newcomer,
Cafeteria Cook
in 2000 Building
kitchen
(note the new LED
lighting)



SC Main Campus Electrical Infrastructure Project

Electrical Substation A Containment Pad

New Location
(behind the 2300 Building)



Former Location
(Food Services
delivery area)



Furniture Surplus Activity




Surplus Area Before



Surplus Area After



Furniture Surplus Activity *(continued)*



Surplus Sale Items



Furniture Surplus Activity *(continued)*

Surplus Sale Items



Furniture Surplus Activity *(continued)*

**STAFF SURPLUS PREVIEW DAY!!
OCTOBER 21! 9:00 AM–4:00 PM**

Shasta College
Surplus SALE

FOR AREA SCHOOLS

IF AN ITEM IS SELECTED FOR USE AT ANOTHER PUBLIC SCHOOL THESE ITEMS CAN BE DONATED AT NO CHARGE!

Monday & Tuesday
October 24 & 25, 2022
8 AM - 2 PM | Main Campus Library

Shasta College
Surplus SALE

OPEN TO THE PUBLIC

FURNITURE, DESKS, STOOLS, CHAIRS, FILE CABINETS, FRAMED ART, BOOKCASES - TOO MUCH TO LIST!

Friday & Saturday
November 4 & 5, 2022
8 AM - 4 PM | Main Campus Library




SC Community Leadership Center



Estimated Building
Completion:
12/22 Floors 2-4
3/23 Floor 5



SC Community Leadership Center



(Concept Drawings – NOT FINAL)

Swing Space Projects



Sci*Fi Program
Room 1301A



Other Projects

Current/Upcoming Projects

- **SC Main Campus Electrical Substations**
 - **A & C Replacement** (Infrastructure portion of project complete)
 - **E & F Replacement** (Direct purchase by District through Rexel USA (Platt Electric); submittals process near completion)
- **SC Main Campus Keying & Access Control** (Phase III – Electronic access equipment (AMAG) purchase and installation by World Telecom continuing – backordered materials to arrive in mid-Fall; electrical runs commencing)
- **RPSTC Phase III** (Out to bid – Bid opening on Tuesday, November 1st)
- **200 Building (Library) Renovation – STATE FUNDED** (Request for Approval to Proceed to Bid being submitted today to the Chancellor's Office)
- **800 Building (Instructional Classrooms) Renovation – STATE FUNDED** (Approval of Preliminary Plans by the California Public Works Board expected at their November meeting)



Other Projects *(continued)*

Current/Upcoming Projects *(continued)*

- **2000 Building HVAC Replacement Project – Increment 1** (Increment 1 is complete; **Increment 2** going out to bid on November 1st)
- **100 Building Renovation - Student Services One-Stop Shop** (Request for Proposal document for architect solicitation in process)
- **SC Main Campus Fiber Project – Phases II & III** (Next phase of project to commence with fiber run from 700 to the vault adjacent to the 1800 Building, followed by fiber runs from the 1800 Building to the 1900 and 5200 Buildings)



Completed Projects

- 200 Building Exterior Infrastructure/ADA Walkway/Patio Project
- 2400 Building Electrical Upgrade
- Athletic Fieldhouse with Restrooms
- Campus Safety Relocation – Interior Remodel
- Campus Safety Site Work and ADA Paths of Travel
- CIS Building
- CTE Building and Covered Storage
- Dorms Upgrade Project
- Farm Building 4500 Shade Structure
- Gymnasium Air Conditioning
- HSUC Folding Wall Replacement
- HSUC Security Office Remodel
- Interior/Exterior Lighting Project – Prop 39 & Bond



Completed Projects *(continued)*

- **Northeast Campus Infrastructure Project**
- **Northwest Campus Infrastructure Project (adjacent to RPSTC)**
- **Regional Public Safety Training Center – Phase I**
- **Regional Public Safety Training Center – Classroom Buildings (Phase II)**
- **SC Main Campus Fiber Upgrade**
- **SC Main Campus Keying & Access Control (Wiring Phase)**
- **SC Safety & Security Standards**
- **Shasta College Storage Building**
- **Summer 2019 Infrastructure Project**
- **Tehama Campus Student Services Building**
- **Veterans Support & Success Center Building**



For more information...



About / Bond Projects / Measure H

Theresa Markword,
Bond Program Manager

tmarkword@shastacollege.edu

(530) 242-7699

Sherry Nicholas,
Bond Program Project Coordinator &
Exec. Asst. to the VP of Admin. Svcs.

snicholas@shastacollege.edu

(530) 242-7527



Magan Kleinman,
Bond Program Administrative Secretary II

mkleinman@shastacollege.edu

(530) 242-7747

