
Measure H Projects Update

As of 6/13/2018



Information Technology Upgrades (to date)

SC Main Campus
V Firewall Replacement
V Core Switch Upgrade
VWireless Controllers and 

Access Points
VWireless Infrastructure 

Upgrade
V Network Switches for 

Wireless Upgrade

Trinity Campus
Firewall Replacement to support 
increased 1 Gigabit bandwidth 

infrastructure

HSUC
Firewall 

Replacement

Tehama Campus
Firewall

Replacement

Å 10x faster WiFithroughput
Å Increased WiFiCoverage
Å Increased bandwidth at all 

campuses 
Å Robust firewalls at all 

campuses

Intermountain Campus
Firewall Replacement to support 
increased 1 Gigabit bandwidth 

infrastructure



Information Technology Upgrades όŎƻƴǘΩŘύ

Cell Phone Carrier Internet 
Speed Rankings in Mbps

2018 1st Quarter 

Å 19.92ςVerizon Wireless
Å 18.26ςAT&T
Å 17.29ςT-Mobile
Å 14.77ςSprint 

= 1 Gigabit = 1 Gigabit

Projected Completion:  November 2018 Projected Completion:  Any day!



179,000

Trinity
Campus

Shasta College
Main Campus

61 miles51 miles

Regional Public Safety Training Center ςPhase One
Infrastructure & Tower Props

s
Fire Tower Prop

Rappelling Tower Prop

Project Start:  
6/2018

Est. Completion:
10/2018



Trinity
Campus

Shasta College
Main Campus

61 miles51 miles

Regional Public Safety Training Center ςPhase One
Infrastructure & Tower Props (continued)

s
Recent activity!

Infrastructure & Roof Prop

Trent Construction

Fire & Rappelling Towers Installation



179,000

Trinity
Campus

61 miles51 miles

Solar Project ςEast Parking Lot

Estimated 
Completion:

6/2019

Å 1.6 Megawatts
Å 7 Bays
Å Electric Auto 

Charging 
Stations (10 
parking spaces)



Projects Update

179,000

Trinity
Campus

Shasta College
Main Campus

61 miles51 miles

Approval Received ςConstruction Commencing
ÅRegional Public Safety Training Center ςPhase One
ÅGymnasium Air Conditioning

Under Review
ÅCampus Safety Relocation (Submitted 5/17/18)
ÅAthletic Fieldhouse with Restrooms (Submitted 5/21/18)

Appointment Scheduled
ÅRegional Public Safety Training Center Classroom (To be submitted 7/18/18)

Design Phase
ÅVeterans Center Building
ÅTehama Campus Student Services Building
ÅCTE Building and Covered Storage
ÅCIS Building 

Initial Contract Phase
Å1000 Building
ÅSolar Project ςEast Lot


