
 
 

MEETING OF THE MEASURE H  
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 
TUESDAY, JULY 24, 2018 

MINUTES 
 

 
The Measure H Citizens’ Bond Oversight Committee held their regular quarterly meeting on 
Tuesday, July 24, 2018 in the Board Room of the Shasta College Administration Building 
located at 11555 Old Oregon Trail, Redding, California.  
 
1. Call to Order 
 
The meeting was called to order by Joe Ayer at 5:02 p.m. 
 
2. Roll Call 

 

COMMITTEE MEMBERS PRESENT AREA OF REPRESENTATION 

X Joe Ayer Taxpayers’ Association 

X  Rick Fauss Business Organization 

X Steve Hosler Senior Citizens’ Organization 

X Millie (Milagros) Israel SC Student Representative 

 Robbie Middleton College Support Organization 

X Paula Percy At-Large Representative 

X Larry (Lawrence) Russell At-Large Representative 

 
 

 
3. Call for requests from the audience to speak to any item on the agenda  

There were no requests. 

 

Guests 

Dr. Joe Wyse, Superintendent/President 

George Estrada, Director of Physical Plant 

Theresa Markword, Bond Program Manager 

Sherry Nicholas, Executive Assistant for Administrative Services/Recorder 
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4. Approval of the April 24, 2018 meeting minutes 
 
Motioned by Millie Israel and seconded by Rick Fauss to approve the minutes. Motion 
passed 5-0 with one abstention; Steve Hosler was not present at the April 24th meeting.  
 
 

5. Update on Bond Projects  
 
A PowerPoint presentation (attached hereto as Exhibit A) and Measure H Projects Update 
chart (attached hereto as Exhibit B) were presented to the committee members. 
 
Veterans Support and Success Center 

The proposed Veterans Support and Success Center and 100 building exterior colors and 
textures have been shared with other on campus groups. This building is to be built between 
the current 100 building and 2000 building/Cafeteria.   

 
The architect has supplied a rendering/fly through video that gives a good visual of the 
waterfall and demonstrates that it will provide a soothing atmosphere and sound barrier.   
They have also designed an area for a POW-MIA chair.  There will also be computer 
stations, counseling offices, and a common gathering area.  
  
Technology Upgrades  
Upgrades to the bandwidth at the Intermountain campus and Trinity campus (coming 
shortly) have been done as well as firewall replacements at all the campuses, and upgrades 
to the WiFi capability overall, which is a great improvement for students as well as staff.   
 
Funding for the bandwidth upgrade was provided by CENIC (Corporation for Education 
Network Initiatives in California), and was not funded by the Bond.  CENIC funded the 
connections to our extended education campuses also. In the future there may potential to 
partner with other public agencies which will be a cost savings in the overall upgrades. This 
remains to be seen.   

 
The long term WiFi plan has three levels: staff, students and visitors access.   To get the 
higher speed internet at the outlying campuses, fiber optic cabling will need to be installed.  
Joe Ayer said having good WiFi connectivity is good for the community overall.  
 Morris said we have a philosophy to serve the students first, and now the students have a 
place to go to have access to a robust WiFi. 
 
Regional Public Safety Training Center  
The contractor installing the fire tower prop and the rappelling tower prop have an estimated 
completion date of January 2019.  The props are modules and they will be constructed on-
site on foundations that will also be installed.  Morris Rodrigue said they started excavation 
of the area in June and this project is moving along. 
  
HSUC Folding Wall   
This is a new project. The current HSUC single wall partition runs on a track with no sound 
barrier, which has created issues, and limits the use of the room.   The folding sound wall 
splits the large room into two rooms.  Theresa Markword and a few others recently went for 
a visit to the University of the Pacific in Stockton for a Skyfold wall demonstration, and it was 
superior compared to what we have in place at HSUC.  If the Skyfold wall proves to be as 
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good as they think, then it may be considered in other areas. The idea is to install the 
Skyfold wall at HSUC and test it out.  Joe Ayer asked if there are any safety features.  Morris 
said yes, it takes two people to operate it.  The panels can also be used as dry erase 
boards.  Joe Ayer asked about the cost of the wall.  Morris said approximately $68,000 plus 
architect costs for design and engineering.   
 
Solar Project - East Lot  
This project is 30% into the design phase. The project is already contracted through the 
public contract code and is pre-DSA approved.  These panels will generate 1.6 megawatts 
and there will be seven bays that will include electric auto charging stations for 10 parking 
spaces.   
 
Joe Ayer asked about the electric auto charging stations, and if it is really needed and/or 
required right now.  George said yes they are required, and that is the way technology is 
going.  There are more and more electric cars on the road.  The District currently has 
charging stations at the Tehama Campus, and they are being utilized. Joe Ayer asked if 
people will have to pay for the auto charging stations. Morris Rodrigue said no, but it will be 
something to consider in the future.   
 
Joe Wyse said he and our consultant on this project think the megawatts generated from the 
new solar panels along with our existing solar array could be even higher than anticipated, 
but the reality is it will be a huge cost savings for the District. Joe Ayer asked about the 
maintenance involved. Morris said maintenance is incorporated into the cost.  The estimated 
completion date is slated for June 2019. 
 
Campus Safety Relocation 
Almost all of the museum items have been removed from the old museum building and are 
being stored at an offsite location.  The yard and outbuildings still have items, and one of the 
largest is a Wintu Tribe Petroglyph.  Theresa Markword said they were able to discover its 
origin by tracking back and finding out it was donated by the Shasta County Board of 
Supervisors. This item be will put on loan to the Wintu Tribe, and the paperwork is currently 
in process.  Once this large artifact is removed, it will make way for the renovation to start for 
the relocation of the Campus Safety department.  
 
There is also a large iron eagle in the back yard of the building and they have plans to use it 
at the Veterans Support and Success Center as an exterior art piece. 

 
Morris Rodrigue gave an overview of the non-DSA project list. The list includes current and 
upcoming projects. 
  

 Shasta College Safety and Security Standards 

 Campus Wide Infrastructure Project Scoping 

 Shasta College Main Campus Keying and Access Control 

 2400 Building- Electrical Equipment Upgrades 

 HSUC Folding Wall Replacement  
 
6. Review of Expenditures 

The Measure H Financial Overview (attached hereto as Exhibit C) was provided to the 
committee members. 
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Theresa Markword said a separate spreadsheet has been added for furniture, fixtures and 
equipment and lists each project that will include these items. In addition, she explained that 
what they came to realize when getting bids is that costs that should be allocated to Master 
Plan infrastructure were lumped into the building bids.  In an effort to have a clear 
breakdown of costs, they are separating them out into Master Plan Infrastructure projects.   
 
George Estrada said the majority of the time when submitting to DSA they also look at ADA 
access and connectivity.  As an example, Theresa Markword showed a rendering of the 
Athletic Fieldhouse, and George Estrada explained that DSA will pick the last DSA approved 
building on the campus, which in this case is the 2300 building. This building is quite a 
distance from the Athletic Fieldhouse.  This will mean that a path will need to be added to 
the project that leads from the field to the quad and 2300 building location.  This will 
increase the total cost of the project, but in reality the walkway portion is an infrastructure 
project.  The walkway will actually make it a nice walking area for the annual graduations.   
 
Morris Rodrigue said that another example of this is the new Campus Safety location.  DSA 
will require that we install a path to the 700 building.  These are additional costs added to 
the projects, but really are good things that will benefit the campus in the long run.  

 
Theresa Markword said when they have the numbers on the additional costs that will 
address access issues and infrastructure, they will be added to the Master Plan 
Infrastructure spreadsheet as a separate project.  She should have that information 
available at future meetings.  

 
Morris Rodrigue said that currently the biggest problem and/or challenge is the escalation of 
costs.  They are expecting sizeable increases to each project, and they will continue to 
reevaluate each project.   George Estrada said he has contacted groups across the state 
and the escalation of costs is the same everywhere; so much so, that some construction 
companies are hesitant to hire.  The cost increases are not just to the square footage costs, 
but materials as well. 

 
Paula Percy asked about the remaining amounts on the budget sheet.  Theresa Markword 
explained that these amounts have been encumbered and will remain in the budget lines 
until the projects are done. Joe Wyse said they will look at the next issuance of the Bond as 
the projects progress. 
 
Joe Ayer asked if there were any other questions. No further discussion noted. 
 

7. Comments from the audience  
There were no comments noted. 
 

8. Next meetings of the committee: 
 October 23, 2018 
 January 22, 2019 
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9. Adjourn 
Motioned by Rick Fauss and seconded by Millie Israel to adjourn the meeting. The vote was 6-0 
in favor of adjournment.   Committee Chair Joe Ayer adjourned the meeting at 5:35 p.m. 
 
Submitted by: 

Sherry Nicholas 

Sherry Nicholas 
Official Recorder 
 
 
 


