
Persons with disabilities needing assistance such as listening devices or other 
accommodations, please email BondOffice@shastacollege.edu as soon as possible so 

arrangements can be made. 

MEETING OF THE MEASURE H 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

SHASTA-TEHAMA-TRINITY JOINT COMMUNITY COLLEGE DISTRICT 
SHASTA COLLEGE MAIN CAMPUS – LIBRARY ROOM 207 

11555 OLD OREGON TRAIL, REDDING, CA 96003 

THURSDAY, OCTOBER 15, 2026 
5:00 PM 

AGENDA 

1. OPEN SESSION
1.1 Call to Order 
1.2 WELCOME:  Mariah Bobadilla, Student Representative 
1.3 Roll Call 

2. CALL FOR REQUESTS FROM THE AUDIENCE TO SPEAK TO ANY ITEM ON THE
AGENDA

3. APPROVAL OF MINUTES (Action Item)
3.1 Approval of the July 16, 2026 Meeting Minutes (Attached) 

4. INSTITUTIONAL REPORTS
4.1 Quarterly Bond Financial Overview (Attached) 
4.2 Update on Bond Projects 

5. DISCUSSION ITEMS
5.1   Update on Measure C  

6. ANNOUNCEMENTS
6.1 Next meetings of the committee: 

 January 14, 2027
 April 15, 2027
 July 15, 2027
 October 14, 2027

7. PUBLIC COMMENTS
7.1 Comments from the audience

8. ADJOURNMENT (Action Item)



MEETING OF THE MEASURE H  
CITIZENS’ BOND OVERSIGHT COMMITTEE

UNAPPROVED 
 THURSDAY, JULY 16, 2026 

MINUTES 

The Measure H Citizens’ Bond Oversight Committee held their regular quarterly meeting on Thursday, 
July 16, 2026 in the Library, Room 207 on the Shasta College Main Campus located at 11555 Old 
Oregon Trail, Redding, California.  

1. CALL TO ORDER

The meeting was called to order by Mr. Nicholas at 5:01 p.m. 

1.1 Roll Call 

COMMITTEE MEMBERS PRESENT AREA OF REPRESENTATION 

X Robert Adams (Vice Chair) At-Large Representative 

X Star Alfaro College Support Organization 

X Todd Jones Taxpayers’ Association 

X Bruce Kilpatrick At-Large Representative 

X Michael Logan Business Representative 

X Raymond Nicholas (Chair) At-Large Representative 

Vacant Student Representative 

X Staci Wadley Senior Citizens’ Representative 

DISTRICT STAFF & GUESTS 

X Dr. Frank Nigro, Superintendent/President 

X Becky McCall, Asst. Superintendent/VP Administrative Services 

X Andy Brown, Director of Physical Plant 

X Theresa Markword, Interim AVP of Facilities & Capital Construction 

X Magan Kleinman, Fiscal Analyst (Bond Dept.) 
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2. CALL FOR REQUESTS FROM THE AUDIENCE TO SPEAK TO ANY ITEM ON THE AGENDA 
 

There were no requests. 
 
3. APPROVAL OF MINUTES (Action Item) 

 
3.1 Approval of the April 16, 2026 Meeting Minutes 
 
It was moved by Mr. Adams and seconded by Ms. Wadley to approve the minutes.  
 
The vote was eight (6) to zero (0) in favor of approving the April 16, 2026 meeting minutes as 
presented.  (Star Alfaro was delayed due to a work engagement and arrived after the vote; 
therefore, only 6 votes are recorded for this item.) 

 
 
4. INSTITUTIONAL REPORTS 

 
4.1   Bond Financial Overview 

 
Ms. Markword provided a Powerpoint presentation (attached hereto as Exhibit A) to review 
highlights of the Financial Overview document. It was noted there were approximately $2.7 million 
in expenditures in the prior quarter. Quarterly interest through March 31st was posted in the 
amount of $974,577 and we are expecting to exceed $1 million in interest for the 2025-2026 fiscal 
year. A cumulative total of $6.4 million in interest has been earned on the Bond, which exceeds 
the original estimated $4 million we were expecting.  
 
Ms. Markword noted that the final closeout of the 200 Building Library Renovation budget is now 
complete. Waiting for final expenditures had delayed the closing of the budget. As a result of this 
project closeout, nearly $200,000 will go back into the general bond budget. We currently have 
over $30 million in funding from other sources, most of which is from state-funded projects, and 
we have an additional $8 million committed to the 1600 Building Renovation.  
 
The District is making steady progress on multiple capital projects with state and local funding. 
The demolition and hazardous materials abatement for the 100 Building began on June 22nd and 
we are currently out to bid on the renovation portion of this project. Mr. Adams inquired as to why 
the demolition is happening before the bid. Ms. Markword stated that this is the best way to avoid 
change orders during the renovation as we have seen with previous projects when demolition is 
included with the renovation bid.  
 
Ms. Markword updated the committee on the Affordable Student Housing Grant resubmission, 
adding that the state has switched to lease-revenue bonds to bypass voter approval and increase 
funding access. The college hopes to be more competitive this time, targeting a $75 million total 
project cost, including $67 million state funding (90%) and 10% local match for a new dorm 
building with 178 beds. 
 
The college maintains a rolling capital outlay plan which includes the renovation of the life 
sciences buildings (1600), the CAL FIRE apparatus bay and emergency vehicle operations 
course, removal of the outdated fuel storage tanks and the addition of a new fueling station with a 
canopy. The quad renovation project has been placed on hold until after graduation in 2027. 
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Mr. Jones inquired as to whether these projects were bond funded. Ms. Markword explained that 
the funds for these projects will be coming from Fund 41 and that for the projects pertaining to 
CAL FIRE, the District will be using Fund 41 dollars initially but will be reimbursed by CAL FIRE. 
Those specific improvements will also remain as part of Shasta College should CAL FIRE ever 
leave the campus. Mr. Adams inquired about the student housing project and asked if the 
footprint for the dorms will remain the same. Ms. Markword replied that the new dorms would be 
in a different location and that the college would possibly repurpose the old dorms, potentially for 
additional CAL FIRE cadet housing. Ms. Alfaro asked if we could use the student housing grant 
funding for renovation of the old dorm units if we were then planning to lease them out. Ms. 
Markword explained that we would likely use Fund 41 dollars to do this and have CAL FIRE 
reimburse the college as those dorms would be used for cadet housing should CAL FIRE wish to 
expand their housing footprint. 
 
Ms. Markword highlighted that the District has finalized their CEQA study which took nearly two 
years to complete. It was accepted by the Board of Trustees on May 13th. The Tehama Campus 
was also finally approved for Center status and is now known as the Tehama Center.  When the 
full-time equivalent student population reaches near 1,000, the District will receive additional 
funding from the state to support this site. Ms. Wadley inquired if Center status is a state 
designation and Ms. Markword confirmed that it is.  This is the next step to becoming a multi-
college district.  

 
4.2   Update on Bond Projects 

 
Ms. Markword provided updates regarding the status of Bond projects via the Powerpoint 
presentation attached hereto as Exhibit B. The following projects were discussed:  

 
• Building 700 & Building 800: Recent photos of the project were reviewed. The storm drain 

project and ADA sidewalk replacement project has been completed. The 800 Building is 
operational and was used yesterday to hold a local training by Meta AI. 
 

• 100 Building Demolition & HazMat Abatement: The demolition is in process and areas are 
blocked off for hazardous materials containment. The bid walk for the renovation phase of the 
project will be happening next week.  

 
• Outdoor Teaching Area: This area is located between the 1200 and 1300 Buildings. The 

landscape materials were supplied using Fund 41 dollars and the labor was provided by Leimone 
Waite’s landscape construction students. 

 
• Concession Stand Refresh: The concession stand was repainted and a new sign was added. 

The press box and ticket booth are also scheduled to be refreshed as a small in-house project. 
 

• Museum Items: Physical possession of Boxcar No. 536 is being transferred through a 
permanent bailment agreement. A non-profit has requested the boxcar as they also have a sister 
boxcar that they are currently renovating. Eventually the boxcars will be added to the main road in 
Alturas and tours will be offered. Ownership of the boxcar remains with the District. 

 
• Wildfire Prevention/Vegetation Mitigation: In addition to the vegetation removal provided by 

goats, downed branches between the south and north entrances of the main campus were also 
removed. 
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Discussion regarding upcoming changes to the state labor law regarding herders ensued noting 
that these changes might make it harder for herders to stay in business. Ms. Markword affirmed 
that the District is committed to cost-effective and eco-friendly, sustainable ways to mitigate 
possible vegetation-based wildfire hazards. Mr. Jones asked if there was anything else in the 
state budget that would impact capital projects. Ms. Markword noted that we would be receiving 
additional scheduled maintenance funding that will be put toward the 100 Building and 1600 
Building Renovations. Ms. McCall added that the actual amount of scheduled maintenance funds 
has not yet been released.  Once the District has the final expenditures report for the 2025-26 
fiscal year, we will ask the Board to transfer the overage to Fund 41 for capital projects.  

 
 
5. DISCUSSION ITEMS 

 
5.1   Reappointments of Todd Jones and Michael Logan 
 

Mr. Todd Jones and Mr. Michael Logan have both agreed to serve an additional term on the 
CBOC and have both been reappointed by the Board of Trustees. We are grateful for their 
continued service to this committee.   
 

5.2       Update on Measure C 
  

The District is preparing a $129 million bond measure for the November ballot with no increase in 
property tax rates, aiming to complete ongoing campus infrastructure and new projects. The 
measure will replace the current 2002 bond when it expires and will levy approximately $7.80 per 
$100,000 assessed value, or about $2.45 per month on an average home valued at $377,000. 
 
The bond targets finishing projects from Measure H and adding new priorities including ADA 
upgrades, a new extension site in Corning for hands-on career training, a new Agriculture 
classroom at the main campus farm and upgraded outbuildings, expansion of simulation labs for 
Emergency Services and Nursing and the expansion of the Public Safety Training Center.  
 
A comprehensive campaign and educational approach will be implemented featuring dual 
websites for educational and promotional content, mailers, and community forums across all 
counties, including pre-recorded sessions for remote access. All work on the campaign side of 
the measure will be completed during non-work hours. Student Senate engagement will also be 
included, focusing on voter registration. 
 
Measure C will have all the same legal requirements as our current bond Measure H. The current 
Citizen Bond Oversight Committee (CBOC) will oversee Measure C alongside existing Measure 
H projects with updated bylaws, avoiding the need for a separate committee. Separate financial 
and performance audits will be conducted for each bond, and the committee plans to expand 
membership as needed. 

Mr. Kilpatrick inquired about the outlook of the bond measure passing in the election. Ms. 
Markword referenced a voter support telephone survey completed prior to deciding to add the 
measure to the ballot. The pre-measure telephone survey showed about 80% approval, a 
stronger margin than the 56-57% actual vote for Measure H. The campaign team remains 
cautiously optimistic but focused on outreach to secure passing votes. 
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6.      ANNOUNCEMENTS 
 

6.1  Future meetings of the committee (5:00 p.m.): 
• October 15, 2026     Library and Tutoring Center, Shasta College Main Campus 
• January 14, 2027  Library and Tutoring Center, Shasta College Main Campus  

 
6.2  Shasta College Community Day – October 8, 2026 

 
Dr. Nigro spoke regarding the first annual Shasta College Community Day planned for October 
8th on the main campus. The day will feature a State of the College address, campus tours and 
department exhibits designed to engage community members and local leaders. The event 
includes emeritus faculty and staff, food vendors, swag giveaways, and poster sessions to 
showcase programs. Efforts aim to highlight both campus improvements and ongoing needs 
ahead of the November ballot.  
 
Mr. Jones inquired about the ability to promote Measure C at the event. Dr. Nigro responded that 
the District can have a booth at the event and that Student Senate will also be there to provide 
information about the Measure. The event is timed alongside other large campus events like FFA 
Field Day and SCOE counselors’ day to maximize attendance. 

 
 
7. PUBLIC COMMENTS 

 
7.1  Comments from the audience 

 
No comments were received. 

 
 
8.       ADJOURNMENT 
 
            It was moved by Mr. Jones and seconded by Mr. Kilpatrick to adjourn the meeting.   
 

The vote was seven (7) to zero (0) in favor of adjournment. 
 

Mr. Nicholas, Committee Chair, adjourned the meeting at 5:54 p.m. 
 
 
Submitted by: 
 

Magan Kleinman 

 

Magan Kleinman 
Official Recorder 



Measure H Bond Projects 
& Capital Construction Update

_______________________________

Presented to the 
Citizens’ Bond Oversight Committee

7/16/2026

Financial Overview Highlights

Total Quarterly Expenditures:  $2,737,273

1

2

EXHIBIT A



Financial Overview Highlights (continued)

There is one budget change to report.

Tax Exempt Bonds Closed Project

Financial Overview Highlights (continued)

Budget Change Detail:

3

4



DSA Certification Received

Substantial Completion Achieved

Substantial Completion Achieved

Awaiting DSA Approval

Demolition began June 22nd
OUT TO BID

Proposal submitted June 17

Approved for Working Drawings

Final Project Proposal submitted June 12

Awaiting DSA Approval
Project Start postponed to May 24, 2027

Approved by State Fire Marshall 
& DSA

Initial Project Proposal submitted June 12
OUT TO BID

Out to bid but not on this list:
SC Fueling Station & Tank Removal

5
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7

STEM Buildings Update

1600 Building (Life Sciences) Renovation [STATE FUNDED]
 Approval and funding release received for next phase - preparation of

construction drawings

1400 Building (Physical Sciences) Renovation
 Final Project Proposal (FPP) complete - Requesting Prop 2 state funding

for this project

1100 Building (Mathematics/Engineering) Renovation
 Initial Project Proposal (IPP) complete – Notice of intent to complete

FPP next year for this project

8

Affordable Student Housing Grant Proposal

 Update to the 2023 submission
 Total Project Cost:  $74,793,000
 State Funding Requested:  $67,313,000
 District Match:  $7,479,000
 45,000 Gross Square Feet
 178 Beds

7

8



9

California Environmental Quality Act (CEQA)

State Clearinghouse
#2026030860

(https://ceqanet.lci.ca.gov/2026030860)

Public Comment Period:
March 26-April 24, 2026

Public Hearing:
Board of Trustees
Regular Meeting

May 13, 2026

Initial Study: Environmental Findings 
subject to Public Comment

Final Initial Study:  Response to comments 
received during the Public Comment period

Tehama Educational Center

Tehama buildings will be 
assigned to the

Tehama Educational Center
when entry is reopened in the

Space Inventory module.

9
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700 Building (Administrative Offices) Renovation

Reception

700 Building (Administrative Offices) Renovation (continued)

11
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700 Building (Administrative Offices) Renovation (continued)

President’s 
Office Entry

700 Building (Administrative Offices) Renovation (continued)

13
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700 Building (Administrative Offices) Renovation (continued)

Human 
Resources

Hallway
Area

16

800 Building (Instructional Classrooms) Remodel

Lecture Hall

15

16



17

800 Building (Instructional Classrooms) Remodel (continued)

18

800 Building Renovation

Computer Lab

Faculty Office

17
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19

800 Building Renovation (continued)

Student Lounge

20

800 Building (Instructional Classrooms) Remodel (continued)

19

20



21

800 Building (Instructional Classrooms) Remodel (continued)

22

800 Building Storm Drain & Sidewalk

21

22



100 Building Demolition

100 Building Demolition (continued)

23
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100 Building Demolition (continued)

100 Building Demolition (continued)

25
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27

Outdoor Teaching Area

Outdoor teaching area
Installed by Leimone Waite’s

Landscape Construction
Students

1200 Bldg1300 Bldg

28

Concession Stand Exterior Refresh

27

28



29

Boxcar No. 536

A non-profit historical
society preserving the

legacy of the N-C-O
Railway

Transfer is made through a bailment agreement where one party temporarily 
(or permanently) transfers physical possession—but not ownership—of 

personal property to another party for a specific purpose.  In this case, for 
restoration and display for educational and community benefit.

30

Boxcar No. 536 (continued)

34-Acre Original Railway
Facility Grounds being

Developed into a Railway 
History Park (Alturas)

29
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Vegetation Removal for Wildfire Mitigation

32

For more information…
About / Bond Projects / Measure H

Theresa Markword, 
AVP of Facilities &

Capital Construction
tmarkword@shastacollege.edu

(530) 242-7699

Magan Kleinman,
Bond Program Fiscal Analyst

mkleinman@shastacollege.edu
(530) 242-7747

Isabella Greenleaf,
Bond Project Coordinator

igreenleaf@shastacollege.edu
(530) 242-7978

Kacie Richardson,
Bond Project Coordinator

krichardson@shastacollege.edu
(530) 242-7527

Rebekah Saechin,
Administrative Professional II
rsaechin@shastacollege.edu

31
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Presented to the Citizens’ Bond Oversight Committee
July 16, 2026

Shasta College Education & Workforce
Opportunity Bond

$129 Million
No increase to property tax rates

On the November 3, 2026 General Election Ballot

Intended to continue the work started by Measure H 
by expanding and remodeling college facilities.

1

2

EXHIBIT B



Project List:
 Infrastructure replacement (HVAC, roofs, utilities) and ADA

upgrades of 60-year-old buildings
 New extension site in Corning focused on hands-on career training
 New agriculture classroom building at the Shasta College Farm and

outbuilding upgrades
 Expansion of simulation and specialized labs (Emergency Medical

Services & Certified Nursing Assistant)
 Public safety training expansion to keep first responder training and

continuing education local

Measure C is structured to NOT increase tax rates
through the extension of a bond that is expiring.

Estimated cost is $7.80 per year for every
$100,000 of assessed property value which

equals @$2.45 per month for the
average home in the District. 

3

4



Citizens’ Bond Oversight Committee
 Measure C will have all the same legal

requirements as Measure H.
 Existing CBOC can add oversight of Measure C.
 Bylaws are updated to include oversight of the

measure.
 Separate Financial and Performance Audits

are prepared for each bond program.

Community Forums

5

6



Thank you!
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Tax Exempt Bonds Taxable Bonds

Bond Sales Series A (9/7/2017) 50,000,000$       Bond Sales Series B-1 (10/3/2019) 20,000,000$            

Series A Net Issuance Costs (208,359)              Series B-1 Issuance Costs (188,882)                  

Bond Sales Series B (10/3/2019) 20,000,000          Bond Sales Series C-1 (12/9/2020) 20,000,000$            

Series B Issuance Costs (119,820) Series C-1 Issuance Costs (186,450)

Bond Sales Series C (12/9/2020) 10,000,000 Bond Sales Series D (6/27/2023) 19,000,000

Series C Issuance Costs (53,788) Series D Issuance Costs (184,964)

Refunded 2009A/2008A Bonds (7,987,268) Additional Funds from Other Sources 2,556,169

Additional Funds from Other Sources 27,809,345 Net Available Funds for Projects 60,995,874$            

Net Available Funds for Projects 99,440,110$       Encumbrances (11,440,742)

Encumbrances (8,805)                   (33,412,591)

Project Expenditures to Date (101,119,779)      (4,845,252)
Budget Remaining (619,719)              Ending Available Funds for Projects 11,297,289$            

Ending Available Funds for Projects (2,308,193)$        

GO Bonds NMTC Interest

2017-2025 3,027,826$               2,327,052$            139,137$                 5,494,015$                     

2025-2026 575,311$          735,728$        - 1,311,039              
TOTAL 3,603,136$               3,062,780$            139,137$                 6,805,054$            

Active Projects Current Budget
Funds from 

Other Sources So
u

rc
e

Bond Project 

Reserve Alloc.
Total Budget

Encumbered but 

not Expensed

Expenditures to 

Date
Budget Remaining

20-003  800 Building Renovation 6,267,700 5,070,000 (5) 11,337,700 8,805 10,709,176 619,719

Completed Projects
Budget 

Commitment

Funds from 

Other Sources So
u

rc
e

Bond Project 

Reserve Alloc.
Total Budget Encumbrances Expenditures Budget Remaining

Bond Project Reserve 1,000,000 0 0 0 0 0

100 Building Reno-Phase 1 (Student Svcs. One-Stop Shop) 93,805 0 93,805 0 93,805 0

2000 Building HVAC Replacement 641,245 4,668,750 (4)(6) 5,309,995 0 5,309,995 0

2400 Building - Electrical Equipment Upgrade (#18-008A) 101,652 0 101,652 0 101,652 0

2400-2500-2600 Buildings HVAC & Exterior Refresh 2,352,729 1,224,000 (4)(6) 3,576,729 0 3,576,729 0

Athletic Fieldhouse Bldg w/Restrooms (#18-002) 1,182,940 0 1,182,940 0 1,182,940 0

CIS Building (#18-015) 8,319,255 0 8,319,255 0 8,319,255 0

Fiscal Year
Tax Exempt 

Bonds

Taxable Bonds
Total Interest Proceeds

TAX EXEMPT BONDS:  Cumulative Recap of Project Budgets, Additional Revenues, Encumbrances and Expenditures

Project Expenditures to Date

Budget Remaining

Interest Proceeds for Future Allocation (through 06/30/26)

 
Measure H General Obligation Bonds

Cumulative Recap of Bond Activity

September 7, 2017 - September 30, 2026
Bond Income/Outflow



 
Measure H General Obligation Bonds

Cumulative Recap of Bond Activity

September 7, 2017 - September 30, 2026

Completed Projects
Budget 

Commitment

Funds from 

Other Sources So
u

rc
e

Bond Project 

Reserve Alloc.
Total Budget Encumbrances Expenditures Budget Remaining

Campus Wide Infrastructure (18-009) 7,189,484 0 200,000 7,389,484 0 7,389,484 0

CTE Building and Covered Storage (#18-008) 5,083,145 205,500 (2) 5,288,645 0 5,288,645 0

Dorms Upgrade Project (#20-006) 188,120 507,258 (4) 695,378 0 695,378 0

Farm Building 4500 Shade Structure (#19-008) 89,904 0 89,904 0 89,904 0

Gymnasium Air Conditioning (#18-007) 1,686,823 0 1,686,823 0 1,686,823 0

HSUC Folding Wall Replacement (#18-018) 180,042 0 180,042 0 180,042 0

HSUC Security Office Remodel (#20-002) 297,856 0 297,856 0 297,856 0

Information Technology Projects 1,941,619 0 1,941,619 0 1,941,619 0

Interior/Exterior Lighting Project (#18-023) 49,789 0 49,789 0 49,789 0

MH General Expenses (Tax Exempt Series Expenditures) 1,067,442 0 1,067,442 0 1,067,442 0

Property Purchases 44,949 0 44,949 0 44,949 0

Regional Public Safety Training Center - Phase 1 (#15-016) 2,569,310 0 300,000 2,869,310 0 2,869,310 0

RPSTC Classroom Buildings - Phase 2 (#18-004) 5,599,845 152,634 (2) 5,752,479 0 5,752,479 0

Regional Public Safety Training Ctr - Ph 3 (21-006) 1,029,165 333,543 (2)(3) 1,362,708 0 1,362,708 0

SC Main Campus Fencing & Gates 152,016 0 152,016 0 152,016 0

SC Main Campus Keying & Access Control (18-010) 1,334,377 0 1,334,377 0 1,334,377 0

Security Dept. Relocation & Warehouse (#18-001) 3,003,301 0 3,003,301 0 3,003,301 0

Solar Project - East Lot (#18-017) 6,400,000 0 500,000 6,900,000 0 6,900,000 0

Tehama Campus Student Services Bldg (#18-006) 6,119,371 2,531 (1) 6,121,902 0 6,121,902 0

Veterans Center Building (#18-003) 2,636,623 56,130 (1) 2,692,752 0 2,692,752 0

19-001  200 Building (Library) Renovation 7,316,450 15,589,000 (5) 22,905,450 0 22,905,450 0

Total Tax Exempt Bonds $73,938,958 $27,809,345 $101,748,304 $8,805 $101,119,779 $619,719

Active Projects Current Budget
Funds from 

Other Sources So
u

rc
e

Bond Project 

Reserve Alloc.
Total Budget

Encumbered but 

not Expensed

Expenditures to 

Date
Budget Remaining

Measure H General Expenses (Taxable Series Expenditures) 800,000 0 800,000 92,543 578,458 128,999

18-009A  Campus Wide Infrastructure - Design 83,222 0 83,222 0 9,850 73,372

18-009B  Campus Wide Infrastructure - Electrical Upgrades 513,497 0 513,497 0 416,124 97,373

18-010  SC Main Campus Keying & Access Control 374,998 0 374,998 0 301,521 73,476
21-007  100 Bldg Renovation (Student Services Welcome Center) 12,888,550 0 12,888,550 9,401,701 1,436,264 2,050,585

21-002  1600 Building (Life Sciences) Renovation 1,663,000 0 1,663,000 0 578,745 1,084,255

23-006  700 Building Renovation 5,847,550 149,940 (6) 5,997,490 235,008 5,729,645 32,837

22-010  SC Main Campus Fiber Project - Phases 2 & 3 375,000 0 375,000 3,598 211,595 159,807

24-002  Space Refresh 600,000 0 600,000 5,700 533,586 60,714

24-009  SC Fire Academy 6-Story Fire Tower 913,300 2,300,000 (8) 3,213,300 1,702,192 478,448 1,032,660

25-002  1400 Building (Earth Sciences) Renovation 185,000 185,000 0 133,827 51,173

Completed Projects
Budget 

Commitment

Funds from 

Other Sources So
u

rc
e

Bond Project 

Reserve Alloc.
Total Budget Encumbrances Expenditures Budget Remaining

1300 Building Renovation (20-004) 15,797 0 15,797 0 15,797 0

Athletics Complex - Phase 1 (24-001) 15,913 0 15,913 0 15,913 0

SC Campus 12kV Infrastructure Replacement (24-010) 1,390,553 0 1,390,553 0 1,390,553 0

SC Community Leadership Center Purchase (BLOCK 7) 21,476,036 106,229 (2)(7) 21,582,265 0 21,582,265 0

Total Taxable Bonds $47,142,416 $2,556,169 $0 $0 $49,698,585 $11,440,742 $33,412,591 $4,845,252

TAXABLE BONDS:  Cumulative Recap of Project Budgets, Additional Revenues, Encumbrances and Expenditures

FINAL



 
Measure H General Obligation Bonds

Cumulative Recap of Bond Activity

September 7, 2017 - September 30, 2026

Additional Funding Sources:

(1)  California Community Colleges Chancellor's Office - Veterans Resource Center (VRC) Funding 58,661$                    

(2)  Strong Workforce Program Funding in support of Career Technical Education Programs 674,906                    

(3)  Fire Chief's Association Contribution 58,000                       

(4)  Higher Education Emergency Relief Fund (HEERF) Offset 5,053,258                 

(5)  State Funded Projects 20,659,000               

(6)  Scheduled Maintenance Funds 1,496,690                 

(7) North State Together Technology/FFE Contribution 65,000                       

(8) ZOGG Fire Settlement Funding 2,300,000                 

TOTAL ADDITIONAL FUNDS FROM OTHER SOURCES: 30,365,514$            

Budget Change Detail: AMOUNT

$0

AMOUNT

$2,388,550

$2,388,550

$2,388,550

Report prepared for the Citizens' Bond Oversight Committee for Bond Measure H and the Shasta College Board of Trustees.

For questions on this financial report, please contact Theresa Markword, Associate Vice President of Facilities and Capital Construction at tmarkword@shastacollege.edu or at (530) 242-7699.

None

NET BUDGET DECREASE/INCREASE

TOTAL BUDGET DECREASE

BUDGET INCREASE NOTES

NOTESBUDGET DECREASE

TOTAL BUDGET INCREASE

21-007  100 Bldg Renovation (Student Services Welcome Center)
Budget adjusted in accordance with 

construction bid award.

F

F

F



Encumbrances

Bond Program 

Management Legal Ads Legal Fees Audit Fees Postage Building Lease Service Fees Software Site Improvements

Buildings/

Construction

FFE

<$5,000

Expense Description Date 210000/212000 504000 504300 506000 508000 521300 573000 578000 612000 620000 640000

INITIAL BUDGET (Expenses other than Program Management) 7/1/2024 400,000.00

Bond Program Management Costs through 2030 7/1/2024 400,000.00 400,000.00

Interest Proceeds

ADJUSTED BUDGET 800,000.00

Bond Program Management

2024-2025 Staff Expenses District Wide Projects 62,460.62

2025-2026 Staff Expenses District Wide Projects 68,207.95

Legal Ads

Record Searchlight (Cal Card) Contractor Prequalification 12/16/2024 280.98

Legal Fees

Public Agency Law Group Legal Fees 9/30/2024 1,258.00

Public Agency Law Group Legal Fees 10/31/2024 612.00

Public Agency Law Group Legal Fees 12/31/2025 3,894.52

Public Agency Law Group Legal Fees 1/30/2025 1,157.00

Public Agency Law Group Legal Fees 2/28/2025 2,107.00

Public Agency Law Group Legal Fees 3/31/2025 748.00

Public Agency Law Group Legal Fees 4/30/2025 2,772.00

Public Agency Law Group Legal Fees 5/31/2025 2,278.00

Public Agency Law Group Legal Fees 5/31/2025 1,088.00

Public Agency Law Group Legal Fees 6/30/2025 3,264.00

Public Agency Law Group Legal Fees 7/31/2025 2,856.00

Public Agency Law Group Legal Fees 9/28/2025 2,822.00

Public Agency Law Group Legal Fees 10/28/2025 1,326.00

Public Agency Law Group Legal Fees 12/2/2025 680.00

Public Agency Law Group Legal Fees 4/20/2026 680.00

Public Agency Law Group (#11687) Legal Fees 7/1/2026 12,518.00

Public Agency Law Group Legal Fees 9/21/2026 2,482.00

Audit Fees

Cossolias/Wilson/Dominguez/Leavitt CPA's Auditors 9/20/2024 5,620.05

Cossolias/Wilson/Dominguez/Leavitt CPA's Auditors 1/23/2025 1,248.90

Cossolias/Wilson/Dominguez/Leavitt CPA's Auditors 11/25/2025 4,445.60

Cossolias/Wilson/Dominguez/Leavitt CPA's Auditors 12/5/2025 6,668.40

Cossolias/Wilson/Dominguez/Leavitt CPA's Auditors 6/8/2026 5,884.50

Cossolias/Wilson/Dominguez/Leavitt CPA's (#11552) BPO Encumbrance 7/1/2026 7,885.00

Postage

Building Lease

SHIELD Training Center Monthly Lease (July) 7/15/2024 5,985.00

SHIELD Training Center Monthly Lease (Aug) 8/14/2024 5,985.00

SHIELD Training Center Monthly Lease (Sept) 9/17/2024 5,985.00

SHIELD Training Center Monthly Lease (Oct) 10/8/2024 5,985.00

SHIELD Training Center Monthly Lease (Nov) 11/19/2024 5,985.00

SHIELD Training Center Monthly Lease (Dec) 11/26/2024 5,985.00

SHIELD Training Center Monthly Lease (Jan) 12/5/2024 5,985.00

SHIELD Training Center Monthly Lease (Feb) 1/10/2025 5,985.00

SHIELD Training Center Monthly Lease (Mar) 2/10/2025 5,985.00

SHIELD Training Center Monthly Lease (Apr) 3/4/2025 5,985.00

SHIELD Training Center Monthly Lease (May) 4/4/2025 5,985.00

SHIELD Training Center Monthly Lease (June) 5/6/2025 5,985.00

SHIELD Training Center Monthly Lease (July) 7/1/2025 5,985.00

SHIELD Training Center Monthly Lease (Aug) 8/1/2025 5,985.00

SHIELD Training Center Monthly Lease (Sept) 9/1/2025 5,985.00

SHIELD Training Center Monthly Lease (Oct) 10/1/2025 6,384.00

SHIELD Training Center Monthly Lease (Nov) 11/1/2025 6,384.00

SHIELD Training Center Monthly Lease (Dec) 12/1/2025 6,384.00

SHIELD Training Center Monthly Lease (Jan) 1/1/2026 6,384.00

SHIELD Training Center Monthly Lease (Feb) 2/1/2026 6,384.00

SHIELD Training Center Monthly Lease (Mar) 3/1/2026 6,384.00

SHIELD Training Center Monthly Lease (Apr) 4/1/2026 6,384.00

SHIELD Training Center Monthly Lease (May) 5/1/2026 6,384.00

SHIELD Training Center Monthly Lease (June) 6/1/2026 6,384.00

SHIELD Training Center (#11482) BPO Encumbrance 7/1/2026 51,072.00

SHIELD Training Center Monthly Lease (July) 7/1/2026 6,384.00

SHIELD Training Center Monthly Lease (Aug) 8/1/2026 6,384.00

SHIELD Training Center Monthly Lease (Sept) 9/1/2026 6,384.00

SHIELD Training Center Monthly Lease (Oct) 10/1/2026 6,384.00

Architectural/Engineering

Pace Civil Engineering, Inc. (#10093) Progress payment 2/10/2025 4,700.00

Division of State Architect (#133431) Final fees for 2000 HVAC 2/18/2025 16,466.42

Pace Civil Engineering, Inc. Progress payment 3/11/2025 4,422.00

Nichols, Melberg & Rossetto Progress payment 5/31/2025 1,875.00

Nichols, Melberg & Rossetto Progress payment 6/30/2025 4,275.00

Nichols, Melberg & Rossetto Progress payment 8/31/2025 3,750.00

Nichols, Melberg & Rossetto Progress payment 10/31/2025 2,550.00

Nichols, Melberg & Rossetto Progress payment 11/30/2025 2,175.00

Nichols, Melberg & Rossetto Progress payment 12/31/2025 2,175.00

MEASURE H GENERAL EXPENSES

(TAXABLE SERIES EXPENDITURES) TOTAL EXPENDITURES



Encumbrances

Bond Program 

Management Legal Ads Legal Fees Audit Fees Postage Building Lease Service Fees Software Site Improvements

Buildings/

Construction

FFE

<$5,000

Expense Description Date 210000/212000 504000 504300 506000 508000 521300 573000 578000 612000 620000 640000

MEASURE H GENERAL EXPENSES

(TAXABLE SERIES EXPENDITURES) TOTAL EXPENDITURES

Nichols, Melberg & Rossetto Progress payment 3/9/2026 4,275.00

Nichols, Melberg & Rossetto Progress payment 4/9/2026 2,250.00

Nichols, Melberg & Rossetto (#11696) Construction Management 7/1/2026 11,650.00

Other Service Fees

Hemsteds/All Seasons Moving (#9652) Moving service 7/30/2024 2,147.50

Hemsteds/All Seasons Moving Moving service 8/5/2024 1,110.00

Hemsteds/All Seasons Moving Moving service 8/30/2024 370.00

Hemsteds/All Seasons Moving Moving service 10/8/2024 1,110.00

Pern Laughlin Partial payment 11/17/2024 1,600.00

Hemsteds/All Seasons Moving Moving service 11/19/2024 2,279.38

Hemsteds/All Seasons Moving Moving service 12/11/2024 5,200.65

Pern Laughlin Partial payment 12/22/2024 1,600.00

Hemsteds/All Seasons Moving Moving service 1/14/2025 4,440.00

AMS.net (#132559) Partial payment 1/13/2025 45.00

Pern Laughlin Partial payment 1/20/2025 1,600.00

AMS.net (#132560) Cabling for sign board 2/4/2025 798.00

Pern Laughlin Partial payment 2/21/2025 1,600.00

Hemsteds/All Seasons Moving Moving service 2/28/2025 1,896.25

AMS.net (#132559) Signboard for Verkada 3/6/2025 405.00

AMS.net (#132560) Cabling for sign board 3/7/2025 42.00

Hemsteds/All Seasons Moving Moving service 3/7/2025 1,295.00

Hemsteds/All Seasons Moving Moving service 3/11/2025 3,792.50

Pern Laughlin Partial payment 3/20/2025 1,600.00

Hemsteds/All Seasons Moving Moving service 4/4/2025 2,590.00

Pern Laughlin Partial payment 4/17/2025 1,600.00

Hemsteds/All Seasons Moving Moving service 6/16/2025 7,730.00

Hemsteds/All Seasons Moving Moving service 6/16/2025 22,410.00

Hemsteds/All Seasons Moving Moving service 6/23/2025 1,896.25

Hemsteds/All Seasons Moving Moving service 7/29/2025 6,688.75

Hemsteds/All Seasons Moving Moving service 8/11/2025 1,480.00

Hemsteds/All Seasons Moving Moving service 10/31/2025 3,145.00

Isom Advisors (#11064) Arbitage Compliance 3/2/2026 9,000.00

Hemsteds/All Seasons Moving (#11140) Moving service for main campus 5/22/2026 9,560.00

Hemsteds/All Seasons Moving (#10440) Misc moving services 5/22/2026 2,445.00

Hemsteds/All Seasons Moving (#10440) Moving services 6/23/2026 57.50

Hemsteds/All Seasons Moving (#11140) Moving services 6/23/2026 6,360.00

Hemsteds/All Seasons Moving (#10440) Moving services 6/24/2026 7,047.50

Software

Site Improvements

Total Energies (#10834) Solar Project 2/2/2026 51,913.18

Buildings/Construction

Geary Pacific Supplies 1/30/2025 36.62

Redding Countertops (#10126) Caps for CLC pony walls 3/4/2025 1,783.00

Paint Marts Paint for Library diffusers 3/13/2025 157.05

Paint Marts Paint for Library vents 5/6/2025 163.43

Custom Coatings (Cal Card) Wire moulding for CLC exterior 6/6/2025 310.50

Mid Pacific Engineering (#138258) Construction testing 5/5/2026 950.00

Furniture, Fixtures & Equipment <$5,000

AMS.net (#132559) Signboard for Verkada 12/13/2024 1,926.92

Dell (REFUND)
Refund for desktop computer & 

monitors for Tehama from 2021 2/19/2026 (246.31)

Esplanade/Barewood, Inc. (#11641) Add'l furniture for 700 Bldg Reno 8/19/2026 9,418.01

TOTAL - 71699 92,543.01 130,668.57 280.98 30,024.52 23,867.45 0.00 172,767.00 215,767.88 0.00 0.00 3,400.60 1,680.61 578,457.61

Encumbrances 92,543.01

Budget Remaining 128,999.38



Encumbrances

Bond Program 

Mgmt Service Fees Software License

Site 

Improvements

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Technology Equipment

Furniture, Fixtures & 

Equipment Contingency

Expense Description DATE 212000 573000 578001 612000 640000/649000 640001/649001 8%

INITIAL BUDGET 133,000.00 133,000.00

Budget Adjustment (staff and other ancillary costs) 15,000.00

Budget Adjustment - State Funding Total (Preliminary Plans) 7/22/2021 385,000.00 49,000.00 80,000.00 514,000.00

Budget Adjustment - State Funding Total (Working Drawings) 397,000.00 53,000.00 450,000.00

Budget Adjustment - State Funding Total (Construction) Adjusted for CCCCO Calculations 3/31/2025 231,000.00 453,000.00 320,000.00 7,257,000.00 647,000.00 8,908,000.00

Budget Adjustment - Furniture, Fixtures & Equipment (Non State Funded) 10/31/2021 817,700.00 817,700.00

Budget Adjustment based on HazMat Remediation Bid Approved by BOT 6/12/2024 500,000.00 500,000.00

Interest Proceeds

BUDGET SUBTOTAL 1,146,000.00 502,000.00 453,000.00 7,757,000.00 817,700.00 647,000.00 11,337,700.00

STATE FUNDING MATCH (50%)

Preliminary Plans (257,000)

Working Drawings (225,000)

Construction (4,588,000)

ADJUSTED BUDGET - DISTRICT PORTION 1,146,000.00 502,000.00 453,000.00 7,757,000.00 647,000.00 6,267,700.00

CHANGE ORDER REQUESTS (Original Contract Amt = $7,256,585 / Contractor:  McCuen Construction, Inc.)

COR #1:  Increased HVAC cost due to tariffs 4/14/2025 0.51% 36,965.01

COR #3:  Install 2" plumbing ball valve for option of isolating the system 5/8/2025 0.01% 622.34
5/28/2025 0.08% 5,923.20

COR #5:  Credit for bathroom accessory changes 5/28/2025 -0.01% (1,080.87)

COR #7:  Concrete sealer changed at mechanical platform 6/19/2025 0.08% 6,086.62

COR #08:  Additional sliding door hardware 6/19/2025 0.06% 4,422.29

COR #09:  Change to slurry for concrete slab stability 6/24/2025 0.04% 2,627.62

COR #10: Concrete paving changes for walkway between the Redwood trees 7/9/2025 -0.02% (1,365.64)

COR #11: Reroute fire alarm and data pathways 1/28/2026 0.14% 9,977.52

COR #12: Sewer reroute and gas line repair 7/15/2025 0.21% 15,069.28

COR #13:  Credit for switching to markerboards and standard wall finish 7/17/2025 -0.93% (67,540.00)

COR #14: Handrails added at Lecture Hall for safety 8/1/2025 0.12% 8,518.53

COR #15: Interior water main replacement throughout building 8/4/2025 0.53% 38,717.66

COR #16: Added concrete curbs for new restrooms 8/5/2025 0.08% 6,136.23

COR #17: Refeed electrical circuits 10/1/2025 0.13% 9,523.57

COR #18:  Water line replacement at north & northwest of building 8/29/2025 0.52% 37,808.96

COR #22: Plywood replacement and extra foam at roof 2/18/2026 0.35% 25,251.50

COR #23:  Cost for the repair of foam roof blisters 9/23/2025 0.07% 5,357.17

COR #25: Cost of rebar pull testing of U Bar 9/30/2025 0.14% 10,467.96

COR #26:  Add furring wall at out-of-plumb condition at Skyfold Wall location 9/30/2025 0.09% 6,794.19

COR #27:  Concrete curb for door infill at NW corner of lecture classroom 10/1/2025 0.00% 245.53

COR #28:  Repair existing notched roof framing 10/15/2025 0.10% 7,206.41

COR #29:  Signage changes Per AB #0008 10/16/2025 -0.08% (5,839.55)

COR #30:  Additional concrete - Remove and replace, west of B1100 10/16/2025 0.26% 18,699.59

COR #31:  Per RFI #049 Stump removed at SE existing covered walk 10/16/2025 0.00% 239.52

COR #32:  Add two fiber option modules for single mode fiber 10/31/2025 0.01% 952.71

COR #33:  Additional devices for substitute lighting control system 1/8/2026 0.05% 3,797.09

COR #34:  Per RFI #074 Add new concrete light pole base 10/16/2025 0.01% 839.69

COR #35:  Additional concrete overlay at stair landings 10/23/2025 0.05% 3,910.01

COR #36:  Credit for removal of fiber runs for data and fire alarm 10/23/2025 -0.09% (6,766.50)

COR #37:  Patch holes in former classrooms and concrete floor 10/23/2025 0.02% 1,562.92

COR #38:  Acoustical wall finish changes and added wall furring 10/23/2025 0.02% 1,639.42

COR #39:  Add technology, low voltage and fire alarm at revised locations 11/12/2025 0.36% 26,068.48

COR #40:  Add larger conduit in room 804  10/30/2025 0.04% 2,760.54

COR #41:  Additional concrete work for ADA compliance  11/19/2025 0.38% 27,522.36

COR #42:  Credit for door hardware changes  11/21/2025 -0.08% (6,035.00)

COR #43:  Credit for bathroom accessories  12/5/2025 -0.02% (1,649.00)

COR #44:  Shift trap primer to achieve electrical panel clearance  12/23/2025 0.02% 1,810.44

COR #46:  Extend feeders at mechanical mezzanine  12/29/2025 0.07% 5,245.24

COR #47: Added HVAC control panel support system 1/9/2026 0.06% 4,081.48

COR #48: Added paint and labor for accent walls in classrooms 2/19/2026 0.05% 3,816.91

COR #49: Credit for outdoor furniture removed from contract scope 2/20/2026 -0.42% (30,800.00)

COR #50: Dedicated circuit added for fire alarm bell 2/20/2026 0.03% 2,191.40

COR #52: Additional sound sealing requested by District in Room 803 3/4/2026 0.11% 8,099.15

COR #53: Furnish and install two 12’ marker boards 3/13/2026 0.07% 4,868.83

COR #57 - Provide & Install Comm. Cabling Not Supplied by the Manufacturer 4/22/2026 0.02% 1,606.64

COR #58 - Credit for installation of fixed seating in lecture hall (installed by vendor) 5/6/2026 -0.21% (15,000.00)

COR #59 - Credit for removal of painting and floor sealing at boiler room 5/7/2026 -0.09% (6,720.00)

COR #60 - Credit for platform level access door 6/16/2026 -0.01% (443.70)

COR #61 - Credit for conduit and parts not needed 6/16/2026 -0.09% (6,657.99)

COR #63 - Relocate wiring and switch at mezzanine 7/30/2026 0.01% 537.89

Please Note:  Change Order Requests #2, #6, #19, #20, #21, #24, #45, #51, #54, #55, #56 and #62 have been denied.

Cumulative Change Order Requests 2.87% 208,073.65

Bond Program Management

2019-2020 Staff Expenses 3,880.49

2020-2021 Staff Expenses 2,071.07

800 BUILDING (INSTRUCTIONAL CLASSROOMS) RENOVATION

(20-003) TOTAL

620000

COR #4:  Add hydronic pipe expansion loops 



Encumbrances

Bond Program 

Mgmt Service Fees Software License

Site 

Improvements

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Technology Equipment

Furniture, Fixtures & 

Equipment Contingency

Expense Description DATE 212000 573000 578001 612000 640000/649000 640001/649001 8%

800 BUILDING (INSTRUCTIONAL CLASSROOMS) RENOVATION

(20-003) TOTAL

620000

2021-2022 Staff Expenses 24,425.28

2022-2023 Staff Expenses 25,008.13

2023-2024 Staff Expenses 60,955.73

2024-2025 Staff Expenses 62,460.62

2025-2026 Staff Expenses 68,487.66

Service Fees

Hemsted's /All Seasons Moving 800 Building furniture moves 4/8/2024 980.00

Butt Hut Comfort Stations, Inc. (#9469) Portable restrooms for 800 Building 6/30/2024 341.00

One Workplace (#9102) Design consulting services 6/30/2024 4,617.11

Butt Hut Comfort Stations, Inc. (#9865) Portable restrooms for 800 Building 8/23/2024 341.00

Zanna Fuller 50% deposit 6/30/2025 5,000.00

A-1 Crane Service (#136004) Placement of rented chiller 10/7/2025 800.00

HPM Consultants (#10815) Construction Schedule Review 10/10/2025 4,962.00

United Rentals, Inc. (#10832) Generator rental for chiller 10/28/2025 7,517.70

Trane US, Inc. (#10831) Chiller rental 10/31/2025 32,038.52

SC Fuel Backcharge 24 gallons DEF 10/31/2025 189.00

United Rentals, Inc. Fuel charge for rented generator 11/4/2025 57.44

A-1 Crane Service (#136479) Transporting temporary chiller 11/10/2025 1,000.00

HPM Consultants (#11007) Construction Schedule Review 1/27/2026 9,920.00

HPM Consultants (#11071) Construction Schedule Review 3/6/2026 4,960.00

Caliber (#10954) Installation of outdoor furniture 4/28/2026 340.00

Sedia Systems, Inc. (#10780) Installation of lecture hall seating and tables 6/1/2026 31,000.00

SignHut (#11094) Installation of 800 Building number signs 6/24/2026 670.00

Zanna Fuller (#10793) Design consulting services 6/30/2026 2,800.00

Caliber Office Furniture (#11680) Installation of 800 Building furniture 9/14/2026 24,000.00

Software License 

Ams.net (#10759) Verkada system 10/15/2025 29,465.10

Site Improvement

Western Tree Nursery (Cal Card) Japanese Cherry Trees 9/4/2025 1,413.54

McEntire Landscaping Irrigation work 9/15/2025 15,910.00

American Cast Plaques (Cal Card) Marker for 800 Bldg Japanese Cherry Trees 3/2/2026 241.31

Ferguson Enterprises 800 Building Storm Drain supplies 5/18/2026 385.87

Loucks (#11189) BPO Encumbrance 5/26/2026

SnL Group, Inc. (#11156) ADA Sidewalk Installation 6/1/2026 24,678.99

SnL Group, Inc. (#11157) 800 Building Storm Drain installation 6/1/2026 24,996.84

Loucks (#11189) Landscape materials for Storm Drain 6/4/2026 2,197.37

Ferguson Enterprises 800 Building Storm Drain supplies 6/12/2026 6,352.07

PRELIMINARY PLANS (620000) - Architectural/Engineering, Testing/Inspection, Other Fees

Nichols, Melburg & Rossetto Progress Pmt 5/31/2020 24,195.00

Nichols, Melburg & Rossetto Progress Pmt 7/31/2020 7,000.00

Nichols, Melburg & Rossetto Progress Pmt 9/30/2021 114,055.00

Nichols, Melburg & Rossetto Progress Pmt 10/31/2021 12,250.00

Nichols, Melburg & Rossetto Progress Pmt 11/30/2021 24,500.00   

Nichols, Melburg & Rossetto Progress Pmt 1/26/2022 24,500.00

Nichols, Melburg & Rossetto Progress Pmt 2/28/2022 80,490.40

Nichols, Melburg & Rossetto Progress Pmt 3/31/2022 125,999.65

Nichols, Melburg & Rossetto Progress Pmt - Constructability Review 3/31/2022 1,500.00

Nichols, Melburg & Rossetto Progress Payment - Constructability Review 6/14/2023 3,000.00

Nichols, Melburg & Rossetto Progress Pmt - Constructability Review 11/30/2023 12,000.00

WORKING DRAWINGS (620001) - Architectural/Engineering, Other Fees

Nichols, Melburg & Rossetto Progress payment #1 6/30/2023 14,400.00

Nichols, Melburg & Rossetto Progress payment #2 7/31/2023 28,800.00

Nichols, Melburg & Rossetto Progress payment #3 8/31/2023 28,800.00

Nichols, Melburg & Rossetto Progress payment #4 9/30/2023 72,000.00

Nichols, Melburg & Rossetto Progress payment #5 10/31/2023 43,196.62

Division of the State Architect Division of State Architect fees 12/1/2023 64,300.00

Nichols, Melburg & Rossetto Progress payment #6 11/30/2023 28,801.96

Nichols, Melburg & Rossetto Progress payment #7 6/20/2024 49,158.19

Nichols, Melburg & Rossetto Progress payment #8 10/8/2024 22,853.18

Nichols, Melburg & Rossetto Progress payment #9 12/31/2024 3,200.00

Nichols, Melburg & Rossetto Final payment for Working Drawings 1/31/2025 28,800.00

Comm. Colleges-Board of Gov. (#134319) Plan check fee 4/22/2025 23,000.00

CONSTRUCTION (620002) - State Supportable

Architectural & Engineering

Nichols, Melburg & Rossetto Progress payment 2/28/2025 4,000.00

Nichols, Melburg & Rossetto Progress payment 4/30/2025 2,000.00

Nichols, Melburg & Rossetto Progress payment 5/31/2025 14,000.00

Nichols, Melburg & Rossetto Progress payment 6/30/2025 2,000.00

Nichols, Melburg & Rossetto Progress payment 7/31/2025 38,000.00

Nichols, Melburg & Rossetto Progress payment 8/31/2025 6,000.00

Nichols, Melburg & Rossetto Progress payment 9/30/2025 14,000.00



Encumbrances

Bond Program 

Mgmt Service Fees Software License

Site 
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Architectural/

Engineering
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Expense Description DATE 212000 573000 578001 612000 640000/649000 640001/649001 8%

800 BUILDING (INSTRUCTIONAL CLASSROOMS) RENOVATION

(20-003) TOTAL

620000

Nichols, Melburg & Rossetto Progress payment 10/31/2025 10,000.00

Nichols, Melburg & Rossetto Progress payment 11/31/2025 10,000.00

Nichols, Melburg & Rossetto Progress payment 12/31/2025 6,000.00

Nichols, Melburg & Rossetto Progress payment 1/31/2026 54,000.00

Nichols, Melburg & Rossetto Progress payment 3/31/2026 10,000.00

Nichols, Melburg & Rossetto Progress payment 4/30/2026 20,000.00

Nichols, Melburg & Rossetto Progress payment 5/31/2026 2,000.00

Nichols, Melburg & Rossetto Progress payment 6/30/2026 6,000.00

Nichols, Melburg & Rossetto Final payment 9/18/2026 2,000.00

Testing & Inspection

Division of the State Architect Pre-Application for Approval (DSA) 1/24/2023 2,000.00

Pern Laughlin Progress payment 4/30/2025 10,000.00

Pern Laughlin Progress payment 5/31/2025 10,000.00

Pern Laughlin Progress payment 6/30/2025 10,000.00

Pern Laughlin Progress payment 7/31/2025 10,000.00

Pern Laughlin Progress payment 8/31/2025 10,000.00

Pern Laughlin Progress payment 9/30/2025 10,000.00

Pern Laughlin Progress payment 12/31/2025 10,000.00

Pern Laughlin Progress payment 1/12/2026 10,000.00

Pern Laughlin Progress payment 2/28/2026 10,000.00

Pern Laughlin Progress payment 3/24/2026 10,000.00

Pern Laughlin Progress payment 4/15/2026 10,000.00

Pern Laughlin (#10761) Progress payment 5/31/2026 10,000.00

Testing & Inspection (Other)
Guzi-West Inspection & Consulting (#8367) Interior & Exterior Full Hazmat Survey 6/27/2022 4,703.74

Guzi-West Inspection & Consulting (#10906) Asbestos & Lead Consulting 11/17/2025 3,666.39

Construction

Fife Metal Fabricators (#11170) Extend storm drain connectors 5/15/2026 1,000.00

Valdez Plastering, Inc. (#11178) Plaster work for 800 Building 6/30/2026 34,474.55

Walgamuth Painting (#11649) Painting 800 Bldg parapets 9/2/2026 6,545.00

Valdez Plastering, Inc. (#11624) Additional plaster work for 800 Bldg - Encumbrance 9/8/2026 4,335.40

Valdez Plastering, Inc. (#11629) Plaster work for 800 Building - Encumbrance 9/8/2026 1,814.45

CONSTRUCTION CONTRACT - McCuen Construction, Inc. - Contract Amount = $7,256,585

McCuen Construction Pay Application #1 4/30/2025 446,688.67

McCuen Construction Pay Application #2 5/30/2025 841,858.51

McCuen Construction Pay Application #3 6/30/2025 694,181.01

McCuen Construction Pay Application #4 7/31/2025 768,620.20

McCuen Construction Pay Application #5 8/31/2025 764,501.26

McCuen Construction Pay Application #6 9/30/2025 846,341.87

McCuen Construction Pay Application #7 10/31/2025 662,483.51

McCuen Construction Pay Application #8 11/30/2025 493,735.63

McCuen Construction Pay Application #9 12/31/2025 325,048.13

McCuen Construction Pay Application #10 1/30/2026 429,425.93

McCuen Construction Pay Application #11 2/28/2026 300,071.56

McCuen Construction Pay Application #12 3/31/2026 445,434.21

McCuen Construction Pay Application #13 4/30/2026 85,654.84

McCuen Construction Pay Application #15 * 8/31/2026 346,319.37

McCuen Construction Pay Application #16 9/30/2026 7,559.20

* Pay Application #14 included in Pay Application #15

Retention Accrual

Retention Accrual Account Pay Application #1 4/30/2025 23,509.93

Retention Accrual Account Pay Application #2 5/30/2025 44,308.34

Retention Accrual Account Pay Application #3 6/30/2025 36,535.85

Retention Accrual Account Pay Application #4 7/31/2025 40,453.69

Retention Accrual Account Pay Application #5 8/31/2025 40,236.91

Retention Accrual Account Pay Application #6 9/30/2025 44,544.31

Retention Accrual Account Pay Application #7 10/31/2025 34,867.55

Retention Accrual Account Pay Application #8 11/30/2025 25,986.09

Retention Accrual Account Pay Application #9 12/31/2025 17,107.79

Retention Accrual Account Pay Application #10 1/30/2026 22,601.36

Retention Accrual Account Pay Application #11 2/28/2026 15,793.24

Retention Accrual Account Pay Application #12 3/31/2026 23,443.91

Retention Accrual Account Pay Application #13 4/30/2026 4,508.15

Retention Accrual Account Pay Application #15 * 8/31/2026 (346,319.37)

Retention Accrual Account Pay Application #16 9/30/2026 (7,559.20)

Retention Accrual Account End of project credit adjustment 9/30/2026 (20,018.55)

* Pay Application #14 included in Pay Application #15

Total Retention Accrual: 0.00
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800 BUILDING (INSTRUCTIONAL CLASSROOMS) RENOVATION

(20-003) TOTAL

620000

CONSTRUCTION OTHER (620003) - Non-State Supportable

Testing/Inspection

Guzi-West Inspection & Consulting HazMat Abatement Assessment 5/19/2020 2,300.00

Pern Laughlin (#9817) Inspection Services - Demolition/Hazmat Abatement 7/31/2024 5,000.00

Guzi-West Inspection & Consulting (#9965) Asbestos & Lead Consulting 10/15/2024 20,180.61

Mid Pacific Engineering Progress payment 5/31/2025 3,120.06

Mid Pacific Engineering Progress payment 6/30/2025 2,705.88

Mid Pacific Engineering Progress payment 7/31/2025 4,422.75

Mid Pacific Engineering Progress payment 8/31/2025 5,901.33

Mid Pacific Engineering Progress payment 9/30/2025 4,854.47

Mid Pacific Engineering Progress payment 10/31/2025 1,206.60

Mid Pacific Engineering Progress payment 11/30/2025 3,400.50

Mid Pacific Engineering Progress payment 12/31/2025 624.10

Mid Pacific Engineering Progress payment 1/30/2026 1,124.10

Mid Pacific Engineering Progress payment 2/28/2026 1,312.30

Mid Pacific Engineering Progress payment 4/30/2026 764.10

Mid Pacific Engineering Progress payment 5/31/2026 785.22

Mid Pacific Engineering (#11683) Materials HazMat testing 7/1/2026 290.49

Mid Pacific Engineering Progress payment 9/16/2026 1,424.10

Mid Pacific Engineering Progress payment 9/18/2026 965.00

Other Fees

Buildings/Construction

Douglas Sherman Partial payment 6/6/2024 3,080.00

Frandsen Construction (#9475) 800 Building demolition work 6/26/2024 6,490.00

PARC Environmental (#9862) TSI Insulation for 800 Building 8/23/2024 21,032.39

Highway Specialty Company (#9864) Temporary fencing around 800 Building 8/27/2024 1,038.78

PARC Environmental (#10222) 800 Building HVAC demolition work 5/27/2025 32,500.00

Wike Restoration Additional HazMat work 6/30/2025 14,024.00

Rexel Platt (#10670) Materials for 800 Bldg data project 8/15/2025 405.71

Wike Restoration (#10714) HazMat remediation 8/22/2025 42,977.00

SignHut  (#11094) Deposit 3/16/2026 1,536.20

Paint Marts (#137642) Paint for 800 Building 3/24/2026 294.90

Walgamuth Painting, Inc. (#10978) Clean and seal exterior aggregate walls 5/15/2026 11,710.00

SignHut (#11094) 800 Building number signs 6/24/2026 866.20

Nichols, Melburg & Rossetto (#11506) Progress Payment - Constructability Review 6/30/2026 6,750.00

Frandsen Construction (#138984) Projector screens for 800 Bldg classrooms 7/27/2026 2,621.40

Sunblockers (#11652) Frosted privacy films for office windows 9/25/2026 6,400.00

Shasta Control Company (#11726) HVAC Control system replacement 9/25/2026 4,114.00

Division of State Architect (#139533) DSA final closing costs 9/28/2026 8,955.23

CONSTRUCTION CONTRACT - PARC Environmental

CHANGE ORDERS (Original Contract Amt = $417,000)

Change Order #1: Removal and remediation of an additional 7,500 SF of drywall 6/11/2024 6.93% 28,900.81

Cumulative Change Orders 6.93% 28,900.81

PARC Environmental Pay Application #1 6/30/2024 325,584.77

PARC Environmental Pay Application #2 9/6/2024 60,971.00

PARC Environmental Pay Application #3 - Partial Retention Payout 4/8/2025 20,345.04

PARC Environmental Pay Application #4 5/29/2025 31,255.00

PARC Environmental (#10680) Pay Application #5 8/15/2025 10,561.61

PARC Environmental Final retention payout 2/9/2026 2,200.88

Retention Accrual

PARC Environmental Pay Application #1 6/30/2024 17,136.04

PARC Environmental Pay Application #2 9/6/2024 3,209.00

PARC Environmental Pay Application #3 - Partial Retention Payout 4/8/2025 (20,345.04)

PARC Environmental Pay Application #4 5/29/2025 1,645.00

PARC Environmental Pay Application #5 8/15/2025 555.88

PARC Environmental Final retention payout 2/9/2026 (2,200.88)

Total Retention Accrual: 0.00

Furniture, Fixtures & Equipment 

One Workplace (#9351) Pilot furniture 4/24/2024 19,118.69

Technology Equipment <$5000 (640000)

Ams.net (#10759) Progress Payment 10/15/2025 40,157.10

Ams.net (#10759) Verkada System 11/12/2025 5,795.23

Immer1 Technology (#137484) Networking equipment 3/26/2026 2,953.65

Immer1 Technology (#137486) Networking equipment 3/26/2026 7,598.40

Dell Computer (#137533) Classroom technology equipment 4/3/2026 45,220.21

B&H Photo (#137602) Projector and projection screens 4/16/2026 55,495.10

B&H Photo (#138015) Classroom technology equipment 4/28/2026 18,156.03
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B&H Photo (#138018) 800 Bldg laserjet printer 4/28/2026 723.13

B&H Photo (#137610) Televisions and hovercams 4/28/2026 9,334.89

AMS.net (#137487) Networking equipment 5/5/2026 26,761.72

B&H Photo (#138233) Classroom assistive listening equipment 5/26/2026 27,562.64

One Diversified Extron audio equipment 6/24/2026 15,544.82

One Diversified (#137916) Extron audio equipment 6/30/2026 55,715.12

Dell Computer (#139000) Desktop computer for Rm. 801 7/21/2026 212.20

Dell Computer (#139000) Desktop computer for Rm. 801 8/10/2026 2,475.68

One Diversified (#139547) USB-C to HDMI interfaces for classrooms 9/22/2026 4,978.24

Furniture, Fixtures & Equipment <$5000 (640001)

Sedia Systems (#10780) Progress Payment 10/15/2025 98,838.66

Belson Outdoor, LLC. (#10955) Outdoor benches 1/21/2025 6,675.85

Affordable Interior Systems (#10953) Outdoor furniture 5/18/2026 8,843.30

Sedia Systems (#10780) Lecture hall seating and tables  6/1/2026 67,838.65

Caliber Office (#11041) Furniture textiles 6/24/2026 2,240.41

WB Manufacturing Furniture for 800 Building interior 6/24/2026 133,085.99

Affordable Interior Systems (#11736) Furniture for 800 Building interior 7/1/2026 2,226.13 53,185.26

Uline (#11721) Furniture for 800 Building interior 9/17/2026 1,098.03

Anthro Int./Sitmatic (#11061) Furniture for 800 Building interior 9/28/2026 127,430.63

Technology Equipment >$5000 (649000)

Ams.net (#10759) Verkada System 10/15/2025 38,135.04

One Diversified (#137916) Extron audio equipment 6/30/2026 6,757.10

TOTAL - 71624 8,805.09 247,288.98 131,533.77 29,465.10 76,175.99 1,036,800.00 190,461.25 0.00 8,121,807.41 358,385.86 517,257.44 0.00 10,709,175.80

Encumbrances 8,805.09

Budget Remaining 619,719.11

Expenditures Submitted for State Reimbursement (Inv. #5399) 6/30/2022 $257,000.00    (Received  8/22)

Expenditures Submitted for State Reimbursement (Inv. #5736) 1/11/2024 $225,000.00    (Received  1/24)

Expenditures Submitted for State Reimbursement (Inv. #5960) 9/2/2025 $2,847,349.00    (Received  9/25)

Expenditures Submitted for State Reimbursement (Inv. #5996) 12/17/2025 $2,323,327.00    (Received  12/25)

Expenditures Submitted for State Reimbursement (Inv. #6024) 3/13/2026 $803,324.00    (Received  4/26)



Encumbrances

Bond Program 

Mgmt Service Fees Site Improvements

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Technology FFE Contingency

Expense Description DATE 212000 573000 612000 640001/649001 640000/649000 10%

INITIAL BUDGET 595,000.00 905,000.00 7,500,000.00 225,000.00 525,000.00 750,000.00 10,500,000.00

Budget Adjustment based on Awarded Construction Contract 9/9/2026 100,000.00 110,960.00 166,440.00 1,387,000.00 208,050.00 277,400.00 138,700.00 2,388,550.00

ADJUSTED BUDGET 100,000.00 705,960.00 1,071,440.00 8,887,000.00 433,050.00 802,400.00 888,700.00 12,888,550.00

Bond Program Management

2022-2023 Staff Expenses 11,499.59

2023-2024 Staff Expenses 60,955.73

2024-2025 Staff Expenses 50,976.00

2025-2026 Staff Expenses 68,487.66

Service Fees

Zanna Fuller Designs (#11733) 100 Bldg Furniture Design Services 9/23/2026 5,000.00

Zanna Fuller Designs Deposit for services 9/28/2026 5,000.00

Site Improvements

Architectural/Engineering

Nichols, Melburg & Rossetto Progress Pmt 8/31/2023 22,312.50

Nichols, Melburg & Rossetto Progress Pmt 9/30/2023 22,312.50

Nichols, Melburg & Rossetto Progress Pmt 10/30/2023 22,312.50

Nichols, Melburg & Rossetto Progress Pmt 11/30/2023 22,312.50

Nichols, Melburg & Rossetto Progress Pmt 1/31/2024 41,650.00

Division of State Architect (DSA) DSA Review Fees 2/2/2024 2,000.00

Nichols, Melburg & Rossetto Progress Pmt 2/29/2024 20,825.00

Nichols, Melburg & Rossetto Progress Pmt 4/30/2024 15,468.75

Nichols, Melburg & Rossetto Progress Pmt 6/30/2024 83,250.00

Nichols, Melburg & Rossetto Progress Pmt 7/31/2024 71,446.87

Nichols, Melburg & Rossetto Progress Pmt 9/30/2024 4,700.00

Nichols, Melburg & Rossetto Progress Pmt 10/31/2024 4,700.00

Nichols, Melburg & Rossetto Progress Pmt 3/31/2025 87,071.26

Nichols, Melburg & Rossetto Progress Pmt 4/30/2025 61,278.13

Nichols, Melburg & Rossetto Progress Pmt 5/31/2025 8,726.56

Nichols, Melburg & Rossetto Progress Pmt 6/30/2025 8,726.56

Nichols, Melburg & Rossetto Progress Pmt 7/31/2025 43,632.81

Division of the State Architect (DSA) DSA Review Fee 8/5/2025 59,500.00

Nichols, Melburg & Rossetto Progress Pmt 8/31/2025 20,795.94

Nichols, Melburg & Rossetto Progress Pmt 9/30/2025 16,109.37

Nichols, Melburg & Rossetto Progress Pmt 11/30/2025 8,726.56

Nichols, Melburg & Rossetto Progress Pmt 12/31/2025 8,726.56

Nichols, Melburg & Rossetto Progress Pmt 1/31/2026 8,726.57

Nichols, Melburg & Rossetto Progress Pmt 2/28/2026 17,453.13

Nichols, Melburg & Rossetto Progress Pmt 3/31/2026 8,726.56

Nichols, Melburg & Rossetto Progress Pmt 4/30/2026 19,198.43

Nichols, Melburg & Rossetto Progress Pmt 5/31/2026 1,745.32

Nichols, Melburg & Rossetto Progress Pmt 6/30/2026 13,962.50

Nichols, Melburg & Rossetto (#11694) Architectural Fees 7/1/2026 61,717.19

Nichols, Melburg & Rossetto Progress Pmt 7/31/2026 5,235.93

Testing/Inspection

Pern Laughlin Progress Pmt 6/30/2026 4,500.00

Pern Laughlin (#11643) Final payment 8/28/2026 4,500.00

Pern Laughlin (#11677) DSA Inspections 9/3/2026 150,000.00

Testing/Inspection (Other)

Guzi-West Progress Pmt 5/20/2025 7,471.94

Guzi-West (#11098) Testing and inspection encumbrance 3/19/2026 2,528.06

Mid Pacific Engineering (#11704) Testing and special inspections 9/14/2026 65,081.00

Guzi-West (#11727) Demolition abatement oversight 9/28/2026 18,615.00

Other Fees

CONSTRUCTION CONTRACT - DEMOLITION - Central Valley Environmental - Contract Amount = $703,000

Central Valley Environmental Pay App #1 6/30/2026 74,100.00

Central Valley Environmental (#11666) BPO Encumbrance 7/1/2026 205,500.00

Central Valley Environmental Pay App #2 8/31/2026 398,525.00

Retention Accrual

Central Valley Environmental Retention Accrual Pay App #1 6/30/2026 3,900.00

Central Valley Environmental Retention Accrual Pay App #2 8/31/2026 20,975.00

CONSTRUCTION CONTRACT -Renovation - Gifford Construction, Inc. - Contract Amount = $8,887,000.00

Gifford Construction, Inc. BPO Encumbrance 9/9/2026 8,887,000.00

Retention Accrual

Total Retention Accrual: 3,900.00

TOTAL - 71692 9,401,701.25 191,918.98 5,000.00 0.00 731,632.81 35,086.94 0.00 472,625.00 0.00 0.00 0.00 1,436,263.73

Encumbrances 9,401,701.25

Budget Remaining Retention Accrual: 0.00 2,050,585.02

100 BUILDING RENOVATION (STUDENT SERVICES WELCOME CENTER)

(21-007) TOTAL

620000



Encumbrances

Bond Program 

Mgmt

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Contingency

Expense Description DATE 212000 7%

INITIAL BUDGET 100,000.00 100,000.00

Budget Adjustment (staff and other ancillary costs) 7/31/2025 130,000.00 130,000.00

Budget Adjustment - State Funding Total (Preliminary Plans) 7/31/2025 457,000.00 23,600.00 242,400.00 723,000.00

Budget Adjustment - State Funding Total (Working Drawings) 7/31/2025 522,000.00 188,000.00 710,000.00

Interest Proceeds

ADJUSTED BUDGET 130,000.00 1,079,000.00 23,600.00 430,400.00 1,663,000.00

Bond Program Management

2020-2021 Staff Expenses 7,740.57

2021-2022 Staff Expenses 4,578.35

2025-2026 Staff Expenses 46,075.95

PRELIMINARY PLANS (620000) - Architectural/Engineering, Testing/Inspection, Other Fees

Nichols, Melburg & Rossetto Progress Payment 4/30/2021 19,277.50

Nichols, Melburg & Rossetto Progress Payment 5/31/2021 9,127.50

Nichols, Melburg & Rossetto FINAL PAYMENT 6/30/2021 32,445.00

Nichols, Melburg & Rossetto Progress Payment 12/31/2025 114,250.00

Nichols, Melburg & Rossetto Progress Payment 1/31/2026 159,950.00

Nichols, Melburg & Rossetto Final Preliminary Plans Payment 2/28/2026 182,800.00

Testing/Inspection

Guzi-West Inspection & Consulting (#115716) HazMat Abatement Assessment 11/29/2021 2,500.00

Other Fees

Buildings/Construction

TOTAL - 71694 0.00 58,394.87 517,850.00 2,500.00 0.00 0.00 0.00 578,744.87

Encumbrances 0.00

Budget Remaining Retention Accrual:  0.00 1,084,255.13

1600 BUILDING (LIFE SCIENCES) RENOVATION

(21-002) TOTAL

620000



Encumbrances

Bond Program 

Mgmt Service Fees

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Techonolgy FFE Contingency

Expense Description DATE 212000 573000 640000/649000 640001/649001 10%

INITIAL BUDGET 405,700.00 350,000.00 2,500,000.00 400,000.00 125,000.00 405,700.00 4,186,400.00
Budget Adjustment for Additional Scope of Work - Design & Engineering (ASR #1 & #2) 6/28/2024 104,150.00 104,150.00

Budget Adjustment for Estimated Increase in Construction Costs due to Revised Scope 7/31/2024 1,000,000.00 1,000,000.00

Budget Adjustment to Approved Bid Amount 5/14/2025 557,000.00 557,000.00

BUDGET SUBTOTAL 509,850.00 350,000.00 4,057,000.00 400,000.00 125,000.00 405,700.00 5,847,550.00

Scheduled Maintenance Funds Allocation 11/1/2022 (1,000,000.00) (1,000,000.00)

Scheduled Maintenance Funds Allocation withdrawn by State 9/30/2023 1,000,000.00 1,000,000.00

Scheduled Maintenance Funds Allocation 3/31/2026 149,940.00 149,940.00
ADJUSTED BUDGET  (net Bond funds utilized ) 509,850.00 350,000.00 0.00 4,206,940.00 400,000.00 125,000.00 405,700.00 5,997,490.00

CHANGE ORDER REQUESTS (Original Contract Amt = $4,057,000 / Contractor:  Gifford Construction, Inc.)

COR #01: Reframe existing conduit column in staff lounge 9/29/2025 0.04% 1,550.67

COR #02: Replace additional carpet in I.T. area 10/3/2025 0.66% 26,701.00

COR #03: Align carpet in Administration area with campus standard 2/5/2026 0.30% 12,029.01

COR #04: Plumbing for sink in second floor conference room 10/14/2025 0.22% 9,000.89

COR #05: Replace malfunctioning HVAC valves 11/13/2025 0.16% 6,520.21

COR #06: Adjust roof drainpipe hangers due to new HVAC ducting 11/11/2025 0.01% 410.55

COR #07: Relocate HVAC VRF from roof to ground 12/23/2025 0.45% 18,451.81

COR #09: Painting areas added to scope of work 11/17/2025 0.43% 17,340.56

COR #10: Replace storefront wood trim with drywall 11/18/2025 -0.10% (4,200.00)

COR #11: Add french drain at east side of building exterior 11/21/2025 0.47% 19,242.74

COR #12: Add asphalt patch at ADA parking 12/1/2025 0.06% 2,333.34

COR #13:  Electrical and data changes per District request 2/4/2026 3.82% 155,178.43

COR #14: Add second floor windows 1/5/2026 1.20% 48,644.97

COR #15: Credit for UPS withdrawn from scope of work 12/9/2025 -3.45% (139,774.86)

COR #16: Revise casework and add plumbing for dishwasher 12/11/2025 0.06% 2,441.51

COR #17: New coil kit for ERV 1/15/2026 0.02% 939.80

COR #19: Provide additional HVAC connection component 2/4/2026 0.05% 1,835.68

COR #21: Reseal roof (expensed to Scheduled Maintenance) 2/20/2026 3.70% 149,940.00

COR #22: Reconfigure HVAC returns for fire compliance 3/2/2026 0.63% 25,524.02

COR #23: Staff break room revisions per District request 3/2/2026 0.18% 7,350.62

COR #24: Items beyond the construction contract scope 3/20/2026 0.21% 8,374.57

COR #25: Builders risk insurance extension due to additional approved days 4/8/2026 0.03% 1,343.40

COR #26: Relocated fire sprinkler heads in conflict with T-Bar ceiling 4/22/2026 0.06% 2,290.87

COR #27 - Reconciliation of change order amounts 6/1/2026 0.00% (29.57)

COR #28 - Additional interior signs 6/10/2026 0.03% 1,106.18

Please note: Change Order Requests #8, #18 and #20 are denied.

Cumulative Change Order Requests 9.23% 374,546.40

Bond Program Management

2022-2023 Staff Expenses 3,833.20

2023-2024 Staff Expenses 60,955.73

2024-2025 Staff Expenses 62,460.62

2025-2026 Staff Expenses 68,487.66

Service Fees

Zanna Fuller Designs 50% deposit 6/24/2025 5,000.00

Zanna Fuller Designs (#10792) Encumbrance - Interior Design fees 7/1/2025 1,720.00

Esplanade Office Furniture Installation deposit 3/2/2026 28,539.23

Zanna Fuller Designs (#11141) Artwork consulting services 5/4/2026 2,700.00

Zanna Fuller Designs (#11141) 50% deposit 5/4/2026 2,700.00

McEntire Landscaping (#11168) Landscape design services 5/21/2026 3,450.00

Stephens Electrical (#11055) Installation of UPS unit 6/1/2026 19,159.69

Esplanade Office (#11069) Encumbrance - Furniture Installation 6/1/2026 28,539.22

Aztec Construction (#11188) Construction cleaning services 6/2/2026 10,000.00

Stephens Electrical (#138662) Globe lights replacement 6/10/2026 7,415.88

Zanna Fuller Designs Interior design fees 6/30/2026 3,280.00

Carmonas Appliance (#138808) Installation of dishwasher unit 6/30/2026 199.95

Architectural/Engineering

Nichols, Melburg & Rossetto Progress Pmt 8/31/2023 5,625.00

Nichols, Melburg & Rossetto Progress Pmt 9/30/2023 8,847.50

Nichols, Melburg & Rossetto Progress Pmt 10/31/2023 10,903.75

Nichols, Melburg & Rossetto Progress Pmt 11/30/2023 12,123.75

Nichols, Melburg & Rossetto Progress Pmt 1/31/2024 17,500.00

Nichols, Melburg & Rossetto Progress Pmt 2/29/2024 35,000.00

Division of State Architect (#131204) DSA Fees 7/31/2024 36,900.00

Nichols, Melburg & Rossetto Progress Pmt 7/31/2024 81,405.00

700 BUILDING RENOVATION (ADMINISTRATIVE OFFICES)

(23-006) TOTAL

620000



Encumbrances

Bond Program 

Mgmt Service Fees

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Techonolgy FFE Contingency

Expense Description DATE 212000 573000 640000/649000 640001/649001 10%

700 BUILDING RENOVATION (ADMINISTRATIVE OFFICES)

(23-006) TOTAL

620000

Nichols, Melburg & Rossetto Progress Pmt 8/31/2024 57,745.00

Nichols, Melburg & Rossetto Progress Pmt 9/30/2024 31,250.00

Nichols, Melburg & Rossetto Progress Pmt 10/31/2024 15,625.00

Nichols, Melburg & Rossetto Progress Pmt 11/30/2024 15,625.00

Nichols, Melburg & Rossetto Progress Pmt 4/30/2025 8,750.00

Nichols, Melburg & Rossetto Progress Pmt 5/31/2025 3,750.00
Nichols, Melburg & Rossetto Progress Pmt 6/30/2025 4,200.00

Nichols, Melburg & Rossetto Progress Pmt 9/30/2025 900.00

Nichols, Melburg & Rossetto Progress Pmt 10/31/2025 3,150.00

Nichols, Melburg & Rossetto Progress Pmt 11/30/2025 2,250.00

Nichols, Melburg & Rossetto Progress Pmt 12/31/2025 1,350.00

Nichols, Melburg & Rossetto Progress Pmt 1/31/2026 33,200.00

Nichols, Melburg & Rossetto Progress Pmt 3/31/2026 10,950.00

Nichols, Melburg & Rossetto Progress Pmt 4/30/2026 4,500.00

Nichols, Melburg & Rossetto Progress Pmt 5/31/2026 1,350.00

Nichols, Melburg & Rossetto Progress Pmt 6/30/2026 450.00

Nichols, Melburg & Rossetto (#11695) Architectural Fees 7/1/2026 5,450.00

Testing/Inspection

Pern Lauglin Progress Pmt 9/8/2025 10,000.00

Mid Pacific Engineering (#10842) Materials Testing & Inspection 10/1/2025 2,507.94

Pern Lauglin Progress Pmt 10/20/2025 10,000.00

Mid Pacific Engineering Progress Pmt 10/20/2025 1,288.76

Guzi-West Progress Pmt 11/5/2025 6,032.78

Pern Lauglin Progress Pmt 11/21/2025 10,000.00

Mid Pacific Engineering Progress Pmt 11/24/2025 681.60

Pern Lauglin Progress Pmt 1/9/2026 10,000.00

Mid Pacific Engineering Progress Pmt 1/21/2026 4,798.70

Pern Lauglin Progress Pmt 2/12/2026 10,000.00

Mid Pacific Engineering Progress Pmt 3/9/2026 2,387.30

Mid Pacific Engineering Progress Pmt 3/17/2026 912.50

Pern Lauglin Progress Pmt 3/19/2026 10,000.00

Mid Pacific Engineering Progress Pmt 4/20/2026 764.10

Mid Pacific Engineering Progress Pmt 5/15/2026 694.10

Pern Lauglin Progress Pmt 5/8/2026 10,000.00

Pern Lauglin (#10504) DSA Inspection Services - final payment 6/30/2026 2,000.00

Mid Pacific Engineering Progress Pmt 6/30/2026 965.00

Other Fees

Sherwin Williams (#137758) Paint for IT area 3/24/2026 4,085.80

Cascade Paint (#137741) Paint for IT area 3/24/2026 494.56

Knight's Paint (#11108) Accent wall paint 4/20/2026 1,234.91

Redding Countertops (#11023) Restroom countertops 5/15/2026 7,937.00

SnL Group, Inc. (#138256) New electrical wiring 5/5/2026 3,385.17

American Sheet Metal Partition (#11025) Restroom stall partitions 5/18/2026 13,661.95

Eric Ross Tile (#11050) Restroom tile 6/1/2026 42,113.00

Pace Supply (#137402) Restroom flush valves & sink faucets 6/10/2026 2,316.10

American Sheet Metal Partition (#11025) Restroom stall partitions 6/23/2026 719.05

Hanes Floor, Inc. (#11024) Flooring 6/30/2026 10,897.00

CONSTRUCTION CONTRACT - Gifford Construction, Inc. - Contract Amount = $4,057,000

Gifford Construction (#10682) BPO Encumbrance 8/1/2025

Gifford Construction Pay Application #1 7/31/2025 52,915.00

Gifford Construction Pay Application #2 8/31/2025 232,512.50

Gifford Construction Pay Application #3 9/30/2025 852,340.00

Gifford Construction Pay Application #4 10/31/2025 611,325.00

Gifford Construction Pay Application #5 11/30/2025 534,090.00

Gifford Construction Pay Application #6 12/31/2025 450,059.61

Gifford Construction Pay Application #7 1/30/2026 406,272.38

Gifford Construction Pay Application #8 2/28/2026 347,787.03

Gifford Construction Pay Application #9 3/31/2026 312,977.50

Gifford Construction Pay Application #10 4/30/2026 257,322.34

Gifford Construction Pay Application #11 5/31/2026 151,344.91

Gifford Construction (#139213) PO Encumbrance 7/1/2026 1,106.18

Retention Accrual

Retention Accrual Account Pay Application #1 7/31/2025 2,785.00

Retention Accrual Account Pay Application #2 8/31/2025 12,237.50

Retention Accrual Account Pay Application #3 9/30/2025 44,860.00

Retention Accrual Account Pay Application #4 10/31/2025 32,175.00



Encumbrances

Bond Program 

Mgmt Service Fees

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Techonolgy FFE Contingency

Expense Description DATE 212000 573000 640000/649000 640001/649001 10%

700 BUILDING RENOVATION (ADMINISTRATIVE OFFICES)

(23-006) TOTAL

620000

Retention Accrual Account Pay Application #5 11/30/2025 28,110.00

Retention Accrual Account Pay Application #6 12/31/2025 23,687.35

Retention Accrual Account Pay Application #7 1/30/2026 21,382.76

Retention Accrual Account Pay Application #8 2/28/2026 18,304.58

Retention Accrual Account Pay Application #9 3/31/2026 16,472.50

Retention Accrual Account Pay Application #10 4/30/2026 13,543.28

Retention Accrual Account Pay Application #11 5/31/2026 7,965.52
Total Retention Accrual: 221,523.49

Technology Equipment <$5000 (640000)

Immer1 Technology (#137608) Wireless access points 4/14/2026 7,598.40

AMS.net (#137607) Networking equipment 5/5/2026 40,217.33

CDW (#138119) Webcams for meeting rooms 5/8/2026 9,333.35

B&H Photo (#138137) Monitors for meeting room 5/8/2026 3,249.40

Apple Education (#138103) iPads for Conference Rooms 5/11/2026 713.71

One Diversified (#138118) Extron equipment 5/21/2026 12,872.53

Dell Computer (#138141) Technology for meeting rooms 4/24/2026 7,035.47

AMS.net (#11174) Verkada equipment 6/2/2026 57,273.53

B&H Photo (#138120) Technology for meeting rooms 6/3/2026 23,851.93

Technology Equipment >$5000 (649000) 

Nationwide Power Solutions, Inc. (#136809) UPS Unit 2/19/2026 72,348.88

Furniture, Fixtures & Equipment <$5000  (640001)

Esplanade Office Furniture deposit 3/2/2026 43,886.35

SentrySafe.com (Cal Card) Fireproof document safe for 700 Bldg 3/5/2026 61.12

Sportsman Warehouse (Cal Card) Standard safe for 700 Bldg 3/5/2026 965.24

Amazon.com (Cal Card) Breakroom kitchen faucet 5/5/2026 180.59

Anthro Int/Sitmatic (#11068) 700 Building Furniture 6/1/2026 18,243.60

Esplanade Office (#11069) 700 Building Furniture 6/1/2026 43,886.38

Amazon.com (Cal Card) ADA compliant sink 6/5/2026 166.13

Amazon.com (Cal Card) Breakroom sink 6/5/2026 267.05

Amazon.com (Cal Card) Breakroom shelving 6/5/2026 207.54

KI Furniture (#11070) 700 Building Furniture 6/8/2026 288,682.88

Carmonas Appliance (#11169) Appliances for breakroom 6/16/2026 3,291.34

Carmonas Appliance (#11169) Appliances for breakroom 6/24/2026 175.88

North State Blinds & Draperies (#11187) Blinds for window in VPAS office 6/30/2026 770.00

Uline (#138493) Storage cabinets 6/30/2026 679.76

TOTAL - 71695 235,007.61 195,737.21 108,283.97 403,350.00 177,369.38 0.00 4,208,946.27 234,494.53 401,463.86 0.00 5,729,645.22

Encumbrances 235,007.61

Budget Remaining 32,837.17



Encumbrances

Bond 

Program 

Mgmt

Site 

Improvements

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Contingency

Expense Description DATE 212000 612000 10%

INITIAL BUDGET 315,000.00 28,500.00 31,500.00 375,000.00

Interest Proceeds

ADJUSTED BUDGET 315,000.00 28,500.00 31,500.00 375,000.00

Bond Program Management

2021-2022 Staff Expenses District Wide Projects 1,815.77

2022-2023 Staff Expenses District Wide Projects 12,830.18

2023-2024 Staff Expenses District Wide Projects 10,032.20

2024-2025 Staff Expenses District Wide Projects 24,101.70

2025-2026 Staff Expenses District Wide Projects 28,355.73

Architectural/Engineering

Testing/Inspection

Other Fees

Buildings/Construction

World Telecom, Inc. (#120546) Fiber cable run from Athletic Fieldhouse to Press Box 8/29/2022 5,450.35

World Telecom, Inc. (#8552) Final Payment 1/3/2023 24,017.53

World Telecom, Inc. (#9321) Fiber cable run from 700 Bldg to 1800 Bldg 1/22/2024 31,066.26

World Telecom, Inc. (#10692) Fiber cable run for 300 Bldg 8/19/2025 9,860.08

World Telecom, Inc. (#10678) Construction contract - Fiber Phase II 8/28/2025 49,493.16

World Telecom, Inc. (#10789) Fiber replacement to the 800 Bldg 11/21/2025 7,286.09

World Telecom, Inc. (#10789) Final payment 5/8/2026 7,286.09

World Telecom, Inc. (#11564) Fiber optic cable from B4000 to B4100 8/3/2026 3,597.81

TOTAL - 71696 (Formerly 71631) 3,597.81 77,135.58 134,459.56 0.00 0.00 0.00 0.00 0.00 211,595.14

Encumbrances 3,597.81

Budget Remaining Retention Accrual:  0.00 159,807.05

SC MAIN CAMPUS FIBER PROJECT - PHASES 2 & 3

(22-010)
TOTAL

620000



Encumbrances Bond Program Mgmt Service Fees

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction

Infrastructure

FFE Contingency

Expense Description DATE 212000 573000 612000 640000/649000 10%

INITIAL BUDGET 500,000.00 500,000.00

Budget Augment - Transferred from CLC Purchase Closeout 1/31/2026 100,000.00

Interest Proceeds

ADJUSTED BUDGET 500,000.00 600,000.00

Bond Program Management

2023-2024 Staff Expenses 45,400.36

2024-2025 Staff Expenses 62,460.62

2025-2026 Staff Expenses 45,926.21

Service Fees

KI (#131152) Furniture installation fees 7/30/2024 19,197.75

Caliber Office Furniture (#131237) Labor fees for furniture installation 8/5/2024 340.00

Caliber Office Furniture (#131310) Labor fees for furniture installation 10/14/2024 340.00

Caliber Office Furniture (#138575) Furniture assembly/installation 6/16/2026 2,574.00

Caliber Office Furniture (#11129) Furniture installation 6/30/2026 1,500.00

Esplanade/Barewood, Inc. (#11342) Furniture installation 8/19/2026 1,072.51

Architectural/Engineering

Testing/Inspection

Other Fees

Buildings/Construction

TRC Electronics Electrical parts for 1400 Refresh 2/24/2024 151.64

Sherwin Williams Paint for Cadaver Room Refresh 2/26/2024 44.19

Hanes Floor, Inc. (#9322) Flooring for 166 Bldg - Cadaver Room 2/27/2024 5,852.00

Rexel USA, Inc./Platt (#9377) Electrical Supplies - Cadaver Room 3/11/2024 1,978.77

Rexel USA, Inc./Platt (#9373) Electrical Supplies - 400 Bldg Refresh 3/25/2024 3,032.68

Rexel USA, Inc./Platt (#9404) Electrical Supplies - Classroom Refresh 3/25/2024 657.50

Western Glass (#129418) Glass for 1400 Bldg Refresh 4/2/2024 86.01

Rexel USA, Inc./Platt (#9404) Electrical Supplies - Classroom Refresh 5/6/2024 130.86

Frandsen Construction, Inc. (#129850) Remove step at 400 Bldg for ADA access 5/7/2024 9,187.08

Rexel USA, Inc./Platt (#9404) Electrical Supplies - Classroom Refresh 5/20/2024 718.55

J's Quality Custom Painting (#9416) Room 1411 painting 5/30/2024 2,250.00

Frandsen Construction, Inc. (#9473) 1300 Building floor patch 6/21/2024 495.00

J's Quality Custom Painting (#9416) 400 Building lecture classroom painting 6/25/2024 7,500.00

Frandsen Construction, Inc. (#9474) 400 Building space refresh work 6/25/2024 15,123.56

Frandsen Construction, Inc. (#9476) Room 1411 space refresh work 6/25/2024 2,595.13

Hanes Floor, Inc. (#9403) Flooring Supplies - Classroom Refresh 6/30/2024 2,013.00

Hanes Floor, Inc. (#9460) Flooring Supplies - Classroom Refresh 6/30/2024 24,950.00

J's Quality Custom Painting (#9762) Paint handrails in Theater 8/12/2024 750.00

Hanes Floor, Inc. (#9641) Flooring Supplies - Classroom Refresh 8/14/2024 4,583.00
Rexel USA, Inc./Platt Electrical Supplies - Classroom Refresh 8/23/2024 163.03

Frandsen Construction, Inc. (#9852) ADA Handrails in 400 Bldg 8/30/2024 1,219.75

J's Quality Custom Painting (#131966) Painting areas at Theater, 100 & 2200 Bldgs 10/8/2024 600.00

Rexel USA, Inc./Platt Electrical Supplies - Classroom Refresh 10/21/2024 265.74

Budget Blinds (#9761) Window Coverings - Classroom Refresh 10/22/2024 2,410.25

J's Quality Custom Painting (#132924) Powerwash/paint Bistro ext wall & stairs 1/14/2025 3,885.00

Hanes Floor, Inc. (#133026) Materials for Bistro refresh 1/15/2025 397.90

Geary Pacific (#133142) HVAC materials for 2100 Bldg offices 1/31/2025 841.35

Builders Door & Window (#133147) New doors for 2100 Bldg offices 1/31/2025 1,488.63

Builders Door & Window (#133148) New doors for 2100 Bldg offices 1/31/2025 1,890.82

J's Quality Custom Painting (#10119) Painting Rm. 2165 2/11/2025 3,225.00

Rexel USA, Inc./Platt (#133499) Electrical for data area in Rm. 2165 2/21/2025 2,379.66

J's Quality Custom Painting Progress payment 3/4/2025 8,135.00

Frandsen Construction (#9979) Add to diving walls in 2100 Bldg 3/7/2025 25,000.00

Rexel USA, Inc./Platt (#9835) Electrical items 3/7/2025 669.80

Sunblockers (#10202) Window tinting 4/22/2025 2,199.00

Hanes Floor, Inc. (#10124) Carpet for Rm. 2162 & 2165 4/22/2025 8,793.00

Budget Blinds (#10157) Window coverings - Student Cntr Stage 4/22/2025 3,862.68

J's Quality Custom Painting Progress payment 4/23/2025 3,850.00

Hanes Floor, Inc. (#10243) Cove base - Student Cntr Stage 5/6/2025 285.29

Rexel USA, Inc./Platt Electrical Supplies - Classroom Refresh 5/6/2025 316.90

Hanes Floor Flooring supplies 6/17/2025 1,072.50

J's Quality Custom Painting Progress payment 6/17/2025 6,500.00

Wike Restoration (#10310) Gym floor hazmat abatement 6/30/2025 21,525.00

Hanes Floor, Inc. (#10264) Coat concrete, install LVT & cove base 6/30/2025 19,990.00

Hanes Floor, Inc. (#10843) Flooring materials 10/6/2025 184.04

J's Quality Custom Painting (#10894) Exterior painting at 900, 400, 500, 600 & 1200 11/21/2025 23,000.00

SPACE REFRESH

(24-002) TOTAL

620000



Encumbrances Bond Program Mgmt Service Fees

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction

Infrastructure

FFE Contingency

Expense Description DATE 212000 573000 612000 640000/649000 10%

SPACE REFRESH

(24-002) TOTAL

620000

J's Quality Custom Painting (#10762) Progress payment 12/2/2025 14,500.00

Hanes Floor (#138492) Acoustical ceiling materials for Marketing 6/1/2026 424.71

Rexel USA, Inc./Platt (#138609) Electrical materials for Marketing move 6/10/2026 1,124.77

Frandsen Construction (#138658) T-bar ceiling installation 6/16/2026 5,385.50

Builders Door & Window (#138842) Window for Rm. 5016 Marketing 6/30/2026 927.95

Hanes Floor (#11560) LVT patch for ECE Rm. 3127 8/26/2026 584.00

Rexel USA, Inc./Platt (#139348) Electrical materials for Rm. 1806 refresh 9/15/2026 527.34

Hanes Floor (#139352) LVT flooring for Rm. 1806 9/2/2026 4,937.00

Equipment under $5,000

Home Depot (Cal Card) Hallway cabinets for 1400 Bldg 2/24/2024 270.01

KI (#129694) Classroom furniture for 400 Bldg 6/17/2024 7,986.60

AMS.net (#130670) Emergency Notification Speaker, Rm. 2608 7/16/2024 1,159.05

KI (#131152) Classroom furniture for 400 Bldg 7/30/2024 60,655.24

Affordable Interior Systems (#131034) Furniture for 400 Bldg Refresh 7/30/2024 1,181.69

Amazon.com (Cal Card) Furniture caster wheels 8/5/2024 236.99

Amazon.com (Cal Card) Furniture caster wheels 8/5/2024 38.38

Caliber Office Furniture (#131238) Furniture for 400 Bldg Refresh 8/5/2024 1,580.90

Affordable Interior Systems (#131312) Furniture for 400 Bldg Refresh 10/10/2024 1,181.69

Caliber Office Furniture (#131311) Lecturn for 400 Bldg Refresh 10/14/2024 872.04

Caliber Office Furniture (#131503) Furniture for 400 Bldg Refresh 10/14/2024 699.38

Rexel USA, Inc./Platt (#130972) Light fixture for Theater refresh 10/17/2024 514.68

Amazon.com (Cal Card) Mini refridgerator for lactation room 10/3/2025 163.01

Amazon.com (Cal Card) Rocking chair for lactation room 10/3/2025 257.38

Uline (#11102) Furniture for Marketing Department 4/28/2026 14,268.98

Shopfad.com (Cal Card) Shelving for Marketing Department 6/5/2026 791.29

Affordable Interior Systems (#11127) Furniture for Marketing Department 6/24/2026 970.42

Affordable Interior Systems (#11128) Partitions for Marketing Department 6/30/2026 5,035.38

Uline Furniture for Marketing Department 6/30/2026 986.70

Esplanade/Barewood, Inc. (#11632) Furniture for 3200 ECE Building 8/17/2026 763.35

Esplanade/Barewood, Inc. (#11342) Furniture for CIS Office #1018 8/19/2026 6,200.78

TOTAL - 71698 5,700.35 153,787.19 25,024.26 0.00 0.00 0.00 249,723.58 0.00 105,050.59 0.00 533,585.62

Encumbrances 5,700.35

Budget Remaining Retention Accrual:  0.00 60,714.03



Encumbrances

Bond Program 

Mgmt Service Fees

Infrastructure

612000

Architectural/

Engineering

Testing/

Inspection Other Fees Building Only

Construction/

Installation Contingency

Expense Description DATE 212000 573000 10%

INITIAL BUDGET 134,800.00 125,000.00 1,685,000.00 1,000,000.00 268,500.00 3,213,300.00

Interest Proceeds

BUDGET SUBTOTAL 134,800.00 125,000.00 1,685,000.00 1,000,000.00 268,500.00 3,213,300.00

ZOGG Fire Settlement Funds Offset (2,300,000.00)

ADJUSTED BUDGET  (net Bond funds utilized ) 913,300.00

Bond Program Management

2024-2025 Staff Expenses 41,343.34

2025-2026 Staff Expenses 62,808.31

Architectural/Engineering

Nichols, Melburg & Rossetto Progress payment 5/31/2025 8,055.00

Nichols, Melburg & Rossetto Progress payment 6/30/2025 32,220.00

Division of the State Architect (DSA) DSA Review Fee 8/5/2025 20,077.74

Mid Pacific Engineering (#10709) Geotechnical engineering services 8/19/2025 11,000.00

Nichols, Melburg & Rossetto Progress payment 8/22/2025 100,687.50

Nichols, Melburg & Rossetto Progress payment 9/19/2025 46,987.50

Nichols, Melburg & Rossetto Progress payment 12/9/2025 3,356.25

Mid Pacific Engineering Progress payment 2/18/2026 5,500.00

Nichols, Melburg & Rossetto Progress payment 3/9/2026 24,990.00

Mid Pacific Engineering Final payment 3/17/2026 5,500.00

Nichols, Melburg & Rossetto Progress payment 4/9/2026 1,470.00

Nichols, Melburg & Rossetto Progress payment 5/4/2026 1,470.00

Nichols, Melburg & Rossetto Progress payment 6/30/2026 1,470.00

Nichols, Melburg & Rossetto (#11693) Architectural Fees 7/1/2026 70,481.25

Nichols, Melburg & Rossetto Progress payment 9/18/2026 6,712.50

Other Fees

Department of Conservation (#135607) Geological Survey 8/19/2025 4,800.00

Buildings/Construction

Fire Facilities, Inc. (#11686) 6-Story Fire Tower 7/1/2026 1,631,711.00

Fire Facilities, Inc. Progress payment 8/13/2025 100,000.00

TOTAL - 71680 1,702,192.25 104,151.65 0.00 0.00 269,496.49 0.00 4,800.00 100,000.00 0.00 0.00 478,448.14

Encumbrances 1,702,192.25

Budget Remaining Retention Accrual:  0.00 1,032,659.61

SC FIRE ACADEMY 6-STORY FIRE TOWER

(24-009) TOTAL

620000



Encumbrances

Bond Program 

Mgmt Service Fees

Architectural/

Engineering

Testing/

Inspection Other Fees Site Improvements

Buildings/

Construction Techonolgy Contingency

Expense Description DATE 212000 573000 640000/649000 10%

PROJECT MOVED FROM NON TAXABLE SERIES 7/1/2024 374,997.70 374,997.70

Interest Proceeds

ADJUSTED BUDGET 374,997.70 374,997.70

Bond Program Management

2024-2025 Staff Expenses 19,131.53

2025-2026 Staff Expenses 28,355.73

Service Fees

Doug Sherman Electric (#11576) Installation of door access control 8/27/2026 23,415.00

Architectural/Engineering

Buildings/Construction

LDHI Construction, Inc. (#9803) Install card access control door hardware 1/10/2025 9,801.58

Builders Door & Window (#133122) Door hardware 1/22/2025 810.81

Doug Sherman Electric Progress payment 9/15/2025 16,330.00

Doug Sherman Electric Progress payment 9/26/2025 1,840.00

Foster Brothers Security Systems (#10889) Cliq key cylinders 6/1/2026 21,750.00

Rexel Platt (#139218) Electrical materials 8/24/2026 4,503.99

PHASE 3:

CHANGE ORDERS (Original Contract Amt = $338,362.36 / Contractor:  World Telecom & Surveillance, Inc.)

Change Order #1 Time extension to 3/31/23 for card reader delays 11/2/2022 0.00% 0.00

Change Order #2 Time extension to 8/31/23 for card reader delays 4/6/2023 0.00% 0.00

Change Order #3
Time extension to 12/31/23 for card reader 

delays 9/1/2023 0.00% 0.00

Cumulative Change Orders 0.00% 0.00

World Telecom & Surveillance, Inc. (#10292) Purchase/Install AMAG Security Equipment 6/16/2025 12,489.00

World Telecom & Surveillance, Inc. Final retention payout 6/25/2025 16,700.08

Retention Accrual

Retention Accrual Account Progress Pmt #1 5/24/2022 8,071.50

Retention Accrual Account Progress Pmt #2 6/21/2022 500.00

Retention Accrual Account Progress Pmt #3 1/25/2024 2,923.41

Retention Accrual Account Progress Pmt #4 5/14/2024 5,205.17

World Telecom & Surveillance, Inc. Final retention payout 6/25/2025 (16,700.08)

Total Retention Accrual: 0.00

Technology Equipment <$5000 (640000)

AMS.net (#11161) Verkada for Dorms 6/11/2026 145,257.76

LDHI Construction, Inc. (#11577) Supply electrical contactors 8/18/2026 1,136.00

TOTAL - 71682 0.00 47,487.26 23,415.00 0.00 0.00 0.00 0.00 84,225.46 146,393.76 0.00 301,521.48

Encumbrances 0.00

Budget Remaining 73,476.22

SC MAIN CAMPUS KEYING & ACCESS CONTROL 

(18-010 ) [TAXABLE SERIES EXPENDITURES] TOTAL

612000 & 620000



Encumbrances

Bond Program 

Mgmt Supplies

Architectural/

Engineering

Testing/

Inspection Other Fees Site Improvements

Buildings/

Construction Equipment Contingency

Expense Description DATE 212000 439900 10%

PROJECT MOVED FROM NON TAXABLE SERIES 7/1/2024 83,222.16

Interest Proceeds

ADJUSTED BUDGET 0.00 0.00 0.00 0.00 0.00 0.00 0.00 83,222.16

Bond Program Management

2024-2025 Staff Expenses 3,905.08

2025-2026 Staff Expenses 5,945.05

Architectural/Engineering

Other Expenditures

Other Fees

Site Improvement

Equipment

TOTAL - 71683 0.00 9,850.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,850.13

Encumbrances 0.00

Budget Remaining - Campus Wide Infrastructure - Design and General Items 73,372.03

TOTAL
CAMPUS WIDE INFRASTRUCTURE - 

DESIGN AND GENERAL ITEMS (18-009A)   [TAXABLE SERIES EXPENDITURES]
612000 / 640000 / 649000



Encumbrances

Bond Program 

Mgmt Supplies Service Fees

Architectural/

Engineering

Testing/

Inspection Other Fees Site Improvements

Buildings/

Construction Contingency

Expense Description DATE 212000 439903 573000 10% TOTAL

PROJECT MOVED FROM NON TAXABLE SERIES 7/1/2024 513,497.23

Interest Proceeds

ADJUSTED BUDGET 513,497.23

Bond Program Management

2024-2025 Staff Expenses District Wide Projects 45,842.58

2025-2026 Staff Expenses 16,732.36

Expenditures

Redding Crane Service (#131319) Offload electrical transformer 8/14/2024 600.00

Redding Crane Service (#131744) Unload electrical cabinet 9/20/2024 500.00

SnL Group, Inc. (#131747) Unload and set XFMR for Substation F 9/20/2024 613.64

Platt Electric - Rexel USA, Inc. (#9966) Progress Pmt 10/15/2024 151,953.96

Meyer Crane (#10082) Crane setting of transformer 1/14/2025 1,400.00

Stephens Electrical, Inc. (#9901) Labor to set equipment on Substation F 2/21/2025 23,231.73

A-1 Crane Service (#133554) Crane to change out MVS switches on Substation D 2/28/2025 400.00

Platt/Rexel USA, Inc (#132226) Electrical switch for Substation D 3/18/2025 15,496.83

Platt Electric - Rexel USA, Inc. (#9966) Substations E & F Equipment 5/13/2025 88,373.70

Platt Electric - Rexel USA, Inc. Eaton Lot MV Gear 8/15/2025 67,844.40

Stephens Electrical, Inc. Progress payment 11/3/2025 3,135.18

TOTAL - 71684 0.00 62,574.94 0.00 1,100.00 0.00 0.00 0.00 352,449.44 0.00 0.00 416,124.38

Encumbrances 0.00

Budget Remaining - Campus Wide Electrical Upgrades 97,372.85

Campus Wide Electrical Upgrades (18-009B)   

[TAXABLE SERIES EXPENDITURES]
612003 / 640003 / 649003



Encumbrances

Bond Program 

Mgmt

Architectural/

Engineering

Testing/

Inspection Other Fees

Buildings/

Construction Contingency

Expense Description DATE 212000 573000 7%

INITIAL BUDGET 25,000.00 160,000.00 185,000.00

Interest Proceeds

ADJUSTED BUDGET 25,000.00 0.00 0.00 185,000.00

Bond Program Management

2025-2026 Staff Expenses 46,076.98

Service Fees

Pace Civil Engineering (#10787) Seismic evaluation 12/19/2025 20,000.00

Facilities Planning & Consulting Progress Payment 4/20/2026 6,600.00

Facilities Planning & Consulting Progress Payment 5/15/2026 9,900.00

Facilities Planning & Consulting (#10896) Consulting for creation of 1400 Bldg FPP 11/5/2025 16,500.00

Architectural/Engineering

Nichols, Melburg & Rossetto, Inc. Progress Payment 2/28/2026 3,475.00

Nichols, Melburg & Rossetto, Inc. Progress Payment 3/31/2026 5,212.50

Nichols, Melburg & Rossetto, Inc. Progress Payment 4/30/2026 17,375.00

Nichols, Melburg & Rossetto, Inc. (#10979) Progress Payment 6/30/2026 8,687.50

Testing/Inspection

Other Fees

Buildings/Construction

TOTAL - 71693 0.00 46,076.98 87,750.00 0.00 0.00 0.00 0.00 0.00 133,826.98

Encumbrances 0.00

Budget Remaining Retention Accrual:  0.00 51,173.02

1400 BUILDING (EARTH SCIENCES) RENOVATION

(25-002) TOTAL

620000
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