



Shasta College

Facilities Update

Presented to the
Facilities Planning Committee
8/30/2024



Classroom Updates

| Classroom | Date | Action | Use | Notes |
|-----------|----------|-----------------------------|--|--|
| 2165 | 12/23/24 | Taken Offline | A&R and Financial Aid will occupy | Back in service 8/2028. |
| 2113 | 5/17/25 | Taken Offline | Student Services Storage Room/Office Space | Sandra Slane traded 2113 for 2204. Back in service 8/2028. |
| 2204 | 7/31/25 | Reinstated as Classroom | Classroom | Restrictions applied to 2113 will apply here. (GtC scheduling rights) |
| 2217 | 7/31/25 | Reinstated for open booking | Computer Lab | Scheduling rights to this room formerly held by BACTE (pre-CIS Building). Suggest SLAM have scheduling rights with 800 Bldg. closed. |

Library Building coming online in Fall 2025

- Tutoring & Learning Center
- Quiet Study Area (Stacks)
- Open Computer Lab
- Library Instruction Classroom
- 12 Student Study Rooms
- Gaming Room
- 4 Conference Rooms
- General Instruction Classroom (Upstairs)
- Center for Excellence
- Staff Lounge with Balcony Seating
- Administrative Offices
- Research, Ed Tech & Early College



SPACE REFRESH



400 Building Lecture Hall



| Classroom Refreshes | Seating |
|---------------------------|--|
| 400 Building Lecture Hall | 81 fixed seats, 9 tablet arm chairs on casters |
| 1411 Lecture Classroom | 32 seats |
| 5006 Lecture Classroom | 64 seats |



SPACE REFRESH *(continued)*



Room 1411
Before & After




Construction Timelines

| Project Name | Start Const | End Const |
|---|-------------|------------|
| 200 Building (Library) Renovation | 6/1/2023 | 3/31/2025 |
| 1400-1600 Buildings Shade Structures & Fire Lane | 7/8/2024 | 9/15/2024 |
| CAL FIRE 5250 Building (Locker Rooms) | 9/16/2024 | 4/30/2025 |
| 800 Building (Instructional Classrooms) Renovation | 12/1/2024 | 3/31/2026 |
| 2300 Building (Bookstore) Renovation | 12/15/2024 | 4/30/2025 |
| SC Main Campus Electrical Wire Replacement | 12/24/2024 | 3/31/2025 |
| SC Main Campus Quad Project | 5/19/2025 | 8/14/2025 |
| 700 Building (Administrative Offices) Renovatoin | 6/1/2025 | 5/31/2026 |
| CAL FIRE Apparatus Bay | 9/1/2025 | 12/31/2026 |
| Fueling Station | 9/1/2025 | 12/31/2026 |
| 100 Building Renovation | 11/1/2026 | 4/30/2028 |

Power Shutoff on December 24th



Campus Navigation



Updated Navigation Map will be Available in December



Upcoming Department/Staff Moves




Spring/Summer 2025 Moves

- 1 – Library Services & Tutoring & Learning Center to 200
- 2 – Library Staff & Library Books to 200
- 3 – Student Services to 2100
- 4 – Student Services to 2300
- 5 – Technology to 100



Bookstore Renovation



Student Services

2100 Building Functions:

- Counseling
- Transfer Center
- A&R and Financial Aid Specialists (non-student facing)
- Dean's Office

Student Services

2300 Building Functions:

- Registration
- Financial Aid
- Student Success Center



200 Building (Library) Renovation



View from Stacks (Library Books) Area



800 Building (Instructional Classrooms) Renovation



← Lecture Hall

↑ Classroom

Demolition /
HazMat Mitigation



1400-1600 Shade Structures Project



1400-1600 Shade Structures Project *(continued)*



Delays:

- Fire Lane Redesign
- 2 Water Main Breaks
- 1 Network Fiber Break



Construction Concerns



Fire Lane cut too close to existing tree, lack of protective tree fencing & excess dirt



Construction Concerns *(continued)*



Location of Emergency Vehicle Operations Course



For more information...



About / Bond Projects / Measure H



Theresa Markword,
Interim AVP of Facilities &
Capital Construction
tmarkword@shastacollege.edu
(530) 242-7699

Sherry Nicholas,
Bond Program Project Coordinator
snicholas@shastacollege.edu
(530) 242-7527

Isabella Greenleaf,
Bond Program Project Coordinator
igreenleaf@shastacollege.edu
(530) 242-7978

Magan Kleinman,
Bond Program Administrative Secretary II
mkleinman@shastacollege.edu
(530) 242-7747

