



Shasta College

Measure H Bond Projects & Capital Construction Update

Presented to the
ACSS Division

9/27/2024



SUMMER FUN!



400 Building Lecture Hall
Before & After



SUMMER FUN! *(continued)*



SUMMER FUN! *(continued)*



Room 1411
Before & After




Project Timelines

Project Name	Start Const	End Const
200 Building (Library) Renovation	6/1/2023	3/31/2025
1400-1600 Buildings Shade Structures & Fire Lane	7/8/2024	10/15/2024
5200 Building (CAL FIRE Locker Rooms)	9/16/2024	3/31/2025
SC Main Campus Electrical Wire Replacement	12/24/2024	3/31/2025
2300 Building (Bookstore) Renovation	12/16/2024	4/30/2025
SC Main Campus Quad Project	5/19/2025	8/14/2025
800 Building (Instructional Classrooms) Renovation	12/2/2024	3/31/2026
700 Building (Administrative Offices) Renovatoin	6/2/2025	6/1/2026
Apparatus Bay	9/1/2025	12/31/2026
Fueling Station	9/1/2025	12/31/2026
100 Building Renovation	11/2/2026	5/1/2028
Space Refresh - Interior/Exterior	Ongoing	

*** Power Outage from December 24th-January 3rd ***



Campus Navigation



Updated Navigation Map will be Available in December



Upcoming Department/Staff Moves




Spring/Summer 2025 Moves

- 1 – Library Services / Tutoring & Learning Ctr from 700 to 200
- 2 – Library Staff & Library Books from 2200 to 200
- 3 – Student Services from 100 to 2100
- 4 – Student Services from 100 to 2300
- 5 – Technology from 700 to 100




2100 Building Student Services Functions



Space refreshes will begin after the accreditation visit next week.



Bookstore Renovation



Student Services

2100 Building Functions:

- Counseling
- Transfer Center
- A&R and Financial Aid Specialists (non-student facing)
- Dean's Office

Student Services

2300 Building Functions:

- Registration
- Financial Aid
- Student Success Center



Projects Under Construction



Library Interior
Circulation Desk Area



Raised Planters /Student Seating
At Entry Plaza

Library Building coming online in Fall 2025

- Tutoring & Learning Center
- Quiet Study Area (Stacks)
- Open Computer Lab
- Library Instruction Classroom
- 12 Student Study Rooms
- Gaming Room
- 4 Conference Rooms
- General Instruction Classroom (Upstairs)
- Center for Excellence
- Staff Lounge with Balcony Seating
- Administrative Offices
- Research, Ed Tech & Early College



Projects Under Construction (*continued*)



View from Open Computer
Lab into Library Instruction
Classroom

200 Building (Library)
Renovation

Tutoring Center



Projects Under Construction *(continued)*



1400-1600 Buildings
Shade Structure Project



Projects Under Construction *(continued)*



New Fire Lane adjacent to
Pool Parking Lot



SC Main Campus Student Services Building



ESTIMATED TOTAL COST: \$10,500,000




SC Main Campus Student Services Building *(continued)*



800 Building Renovation



Demolition /
HazMat Mitigation



800 Building Renovation *(continued)*



← Lecture Hall

↑ Classroom



800 Building Renovation - Navigation



= Construction Area (fenced)

= Accessible pathways



800 Building Furniture Pilot

Student Comment:

This classroom allowed us to move around freely and choose the best place for our learning. We were able to move things around for activities and the layout often helped me feel connected to my classmates. All of these things had a positive impact on my learning.

Photos: Before and After




Faculty Comment:

It has a huge impact. If students feel that they cannot move or rearrange the furniture to be able to accommodate their ability to see/hear/watch then it becomes an impediment. I had opportunities to see students move their chairs to where they could see the information more clearly or to work in different groups.




Thank you!!


800 Building Renovation – Furniture Layout




800 Building Renovation



= Visual Notifiers



800 Building Renovation – Landscape Plan



QUESTIONS

*Thank
you!*



For more information...



About / Bond Projects / Measure H



Theresa Markword,
Interim AVP of Facilities &
Capital Construction
tmarkword@shastacollege.edu
(530) 242-7699

Sherry Nicholas,
Bond Program Project Coordinator
snicholas@shastacollege.edu
(530) 242-7527

Isabella Greenleaf,
Bond Program Project Coordinator
igreenleaf@shastacollege.edu
(530) 242-7978

Magan Kleinman,
Bond Program Administrative Secretary II
mkleinman@shastacollege.edu
(530) 242-7747

