



Shasta College

Measure H Bond Projects & Capital Construction Update

Presented to the
Facilities Planning Committee
7/25/2025



Staff Moves

Department	Moved To	Status
Financial Aid/A&R (Back of House)	2165	Complete
Research	630	Complete
Technology – Information Services & Reporting	100	Complete
Counselors	2100	Complete
Counseling Support	2149	Complete
Transfer Center	2143	Complete
Library Staff & Services	200	Complete
Technology – Technology Support	100	Complete
Financial Aid/A&R – Student Success Center (Student Facing)	2300	Complete
Technology – Network Infrastructure & Security	100	Complete
Payroll	100	Complete

DONE!



200 Building (Library) Renovation



Ribbon Cutting Event
September 3rd
9:00 AM




200 Building (Library) Renovation *(continued)*



Stacks Study/Lounge
Area

Circulation Desk



200 Building (Library) Renovation *(continued)*



Student Computer
Lab

Library Instruction
Classroom



200 Building (Library) Renovation *(continued)*




Staff Lounge



800 Building (Instructional Classrooms) Remodel



800 Building (Instructional Classrooms) Remodel *(continued)*



Lecture Hall
Concrete Floor



Classroom Floors
Prepped for Concrete



800 Building (Instructional Classrooms) Remodel *(continued)*



HVAC
Ducting



Restroom
Plumbing

800 Building (Instructional Classrooms) Remodel *(continued)*



Earthwork for New Walkways
from the East Parking Lot
to the 800 Building



New Walkway from
the 800 Building to
the Bus Stop



Bldg. 2300 Student Services Space



Student Facing



Back-of-House



Bldg. 2300 Student Services Space *(continued)*




Main Entry



Small Projects



Locker Rooms AC



"Abe" the
Eagle at the VC



700 Building (Administrative Offices) Renovation



Cleared for August 1st
Start of Construction



For more information...



About / Bond Projects / Measure H

Theresa Markword,
Interim AVP of Facilities &
Capital Construction
tmarkword@shastacollege.edu
(530) 242-7699

Isabella Greenleaf,
Bond Project Coordinator
igreenleaf@shastacollege.edu
(530) 242-7978

Kacie Richardson,
Bond Project Coordinator
krichardson@shastacollege.edu
(530) 242-7527

Sherry Nicholas,
Bond Project Coordinator
snicholas@shastacollege.edu
(530) 242-7527

Magan Kleinman,
Bond Program Fiscal Analyst
mkleinman@shastacollege.edu
(530) 242-7747

Janette Brockmann,
Bond Program Administrative Professional II
jbrockmann@shastacollege.edu
(530) 319-3214

